
FY 2025/26 Overall Work Plan and Budget
Amendment 2 

February 25, 2026



WORK 
ELEMENT TITLE 

PAGE NO. 

05 Agency Administration: Indirect Labor  1 

10 Agency Administration: Overall Work Program 3 

11 Transportation Development Act Admin 4 

12 Intergovernmental Coordination 6 

13 Intergovernmental Advocacy 8 

14 Communications and Outreach 10 

20 SACOG/MPO Planning Integration & RTP 13 

23 Consolidated Transportation Services Agency 
(CTSA) Administration 

19 

24 Transit Planning 21 

27 Airport Land Use Commission 23 

33 Emission Reduction Program 25 

34 Placer County Evacuation & Transportation 
Resiliency Plan 

28 

35 Rail Program 32 

36 Placer-Sacramento Gateway Plan Update 34 

40 Placer Parkway 38 

41 I-80/SR 65 Interchange Improvements 39 

42 SR 65 Widening 41 

43 I-80 Auxiliary Lanes 43 

44 SR 49 Sidewalk Gap Closure 45 

48 Placer Countywide Active Transportation Plan 46 

50 Project Programming and Reporting 49 

65 SR 65 Express Toll Lane Widening 54 

80 Freeway Service Patrol (FSP) 55 

100 South Placer Regional Transportation Authority 
(SPRTA) Administration 

57 



 

i 
 

OVERALL WORK PROGRAM FOR 2025/26 
 
OVERVIEW 
 
The FY 2025/26 Overall Work Program (OWP) documents the management, budgetary, and 
monitoring activities performed annually by Placer County Transportation Planning Agency (PCTPA). 
It is developed annually for Caltrans review and for approval by the PCTPA Board of Directors. This 
version of the OWP is the result of input from jurisdiction management, public works and planning 
officials, air district management, tribal governments, elected officials, and the public. This document 
also provides an application format for Caltrans-administered funding programs, such as FHWA 
grants. 
 
Twenty-three work elements are proposed that include specific objectives, budgets, and products. 
Several of these work elements are funded by a mixture of state, federal and local programs. The 
remaining are funded solely by TDA funds. This work program has a number of important 
characteristics: 

1. The work program is action oriented. Its primary objective is to implement a programming and 
funding strategy that will address the mobility needs of Placer County residents, businesses, 
and visitors. Of key overall importance is the implementation of the Regional Transportation 
Plan, which serves as a guiding force for transportation improvements over the next 20 years, 
and its integration with SACOG’s Metropolitan Transportation Plan (MTP) and Sustainable 
Communities Strategy (SCS) and other activities that support regional planning as covered 
under Work Element 20. Also included here are strategies and studies to address major 
transportation issues or hot spots including: (1) Placer Parkway; (2) I-80/SR 65 Interchange 
Improvements; (3) Highway 65 Widening; (4) Emission Reduction; (5) Airport Planning; (6) 
Rail Program; (8) I-80 Auxiliary Lanes; (9) SR 49 Sidewalk Gap Closure; (10) Mobility Action 
Plan; (11) Transit Planning; (12) Riego Road/Baseline Road Widening, and (13) Placer County 
Evacuation & Transportation Resiliency Plan. 

 
2. The work program reflects a pro-active approach to identifying future transportation project 

needs (e.g., TDA Administration, Capitol Corridor Rail, implementation of the Regional 
Transportation Plan, Mobility Action Plan, Emission Reduction, Placer County Evacuation 
&Transportation Resiliency Plan). 

 
3. The work program provides a greater emphasis on implementation of previously identified 

needs, including administration of the South Placer Regional Transportation Authority, project 
management and delivery, and leading the preconstruction of the I-80 Auxiliary Lanes, SR 49 
Sidewalk Gap Closure, and Highway 65 Widening. 

 
4. The work program includes a comprehensive effort to assist member jurisdictions in 

maintaining the high level of compliance with “use it or lose it” timely use of funds 
requirements and significant increases in reporting and monitoring required in the use of SB 1 
funding. 
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5. The work program reflects a multimodal approach. Effort has been divided between planning 
for transit, highways, rail, aviation, pedestrian facilities, bikeways, and the shift to zero 
emission vehicles. 

 
6. The work program reflects the strong commitment to partnerships with other regional agencies 

in approaching interregional transportation needs. Including additional responsibilities to 
participate on and coordinate with the newly created Capital Area Regional Tolling Authority 
(CARTA). 

 
7. The work program reflects the more pronounced need to participate in regional, state, and 

federal discussions regarding planning and funding transportation projects. 
 

8. The work program will ensure that PCTPA meets all state and federal planning requirements. 
 

9. The work program funding allocation system meets TDA requirements. 
 
The 2025/26 OWP is a product of cooperative efforts by PCTPA’s member jurisdictions, including the 
Cities of Auburn, Colfax, Lincoln, Rocklin, and Roseville, the Town of Loomis, and Placer County, as 
well as other interested agencies. Equally important, the OWP is consistent with state and federal 
funding priorities. 
 
INTRODUCTION 
 
The mission of Placer County Transportation Planning Agency (PCTPA) is derived from its numerous 
state and local designations. The agency has been designated in state law as the Regional 
Transportation Planning Agency (RTPA) for Placer County. PCTPA is also the county’s Congestion 
Management Agency (CMA), a statutorily designated member of the Capitol Corridor Joint Powers 
Authority (CCJPA), the designated Local Transportation Authority for transportation sales tax 
purposes, and the airport land use planning body and hearing board for Lincoln, Auburn, and Blue 
Canyon Airports. As part of their Joint Powers Agreement, PCTPA is the designated administrator for 
the South Placer Regional Transportation Authority and the Western Placer Consolidated 
Transportation Services Agency. Under an agreement with the Sacramento Area Council of 
Governments (SACOG), PCTPA also represents Placer jurisdictions in federal planning and 
programming issues. Since PCTPA has a Local Agency-State Agreement for federal aid projects, it is 
also eligible to administer federal projects. 
 
Regional Transportation Planning Agency:  PCTPA was created by Title 7.91 of the government 
code commencing with Section 67910 as the transportation planning agency for Placer County 
excluding Lake Tahoe. PCTPA has also been designated as the Regional Transportation Planning 
Agency (RTPA) for Placer County excluding Lake Tahoe in Section 29532.1(c) of the Government 
Code. Before this designation, PCTPA operated under the name of the Placer County Transportation 
Commission (PCTC) and operated as a local county transportation commission as specified under 
Section 29532(c) of the Government Code. 
 
PCTPA has executed a memorandum of understanding and Master Fund Transfer Agreement with the 
State Department of Transportation on January 26, 1996, and updated in 2012, 2014 and 2025 



 

iii 
 

identifying the responsibilities of PCTPA as the RTPA and providing the administrative structure to 
implement these responsibilities. 
 
As an RTPA with an urbanized population of over 50,000, PCTPA is responsible for preparing a 
Regional Transportation Plan (RTP) and Regional Transportation Improvement Program (RTIP) 
pursuant to Section 65080 of the Government Code. 
 
Local Transportation Fund Administration:  As the transportation planning agency, PCTPA 
allocates the Local Transportation Fund (LTF) to Placer County public transportation agencies 
pursuant to Section 29532 of the Government Code. The administration of these funds includes the 
establishment of a Social Services Transportation Advisory Council, the implementation of a citizen 
participation process appropriate for Placer County, annual recommendations for productivity 
improvements for transit operators, the performance of an annual fiscal audit of all LTF claimants, the 
implementation of a triennial performance audit of all LTF claimants, and the preparation of an annual 
unmet transit needs determination. 
 
PCTPA receives an allocation of LTF funds for the administration of the LTF fund pursuant to Section 
99233.1 of the Public Utilities Code and for transportation planning pursuant to Section 99233.2 of the 
Public Utilities Code and Section 6646 of the Government Code. 
 
It is the responsibility of PCTPA to establish rules and regulations to provide for administration and 
allocation of the LTF and State Transit Assistance (STA) Funds in accordance with applicable sections 
of the Government Code, Public Utilities Code and Administrative Code included within the 
Transportation Development Act. It is also the responsibility of PCTPA to adhere to the applicable 
rules and regulations promulgated by the former Secretary of the Business, Transportation and 
Housing Agency (now the California State Transportation Agency) of the State of California as 
addressed in the Transportation Development Act, Title 3, Division 3, Chapter 2, Article II, Section 
29535. 
 
Under SB 45, signed by Governor Wilson in October 1997, Regional Transportation Planning 
Agencies (RTPAs) such as PCTPA are responsible for selection of projects, known as the Regional 
Transportation Improvement Program (RTIP), to be funded with the county’s share of STIP funds. 
This power also comes with the responsibility of ensuring that the projects are on schedule and within 
budgetary constraints.  
 
Federal Transportation Planning and Programming:  PCTPA has executed memoranda of 
understanding (MOUs) with Caltrans and the Sacramento Council of Governments (SACOG) on April 
11, 2001, with updates in 2005, 2016, and 2024, to govern federal transportation planning and 
programming in Placer County. This agreement integrates the PCTPA Regional Transportation Plan 
(RTP) and RTIP within the SACOG process.  
 
PCTPA submits the state mandated RTP, developed pursuant to Section 65080.5 of the Government 
Code, to SACOG for inclusion in the federal Metropolitan Transportation Plan. As part of this 
agreement, SACOG conducts a federal air quality conformity test on the Placer County transportation 
program and plan. 
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PCTPA receives an allocation of federal STBGP funds for Placer County. Pursuant to Section 182.6 of 
the Streets and Highways Code, PCTPA can exchange the non-urbanized funds for State gas tax funds.  
 
PCTPA allocates these exchange funds to jurisdiction projects based upon an MOU signed by all 
Placer jurisdictions dated November 2, 1994. The STBGP funding exchange formula and allocation 
was updated to reflect TEA 21, approved by the PCTPA Board on January 27, 1999, and is updated 
annually as appropriate to reflect the current Federal transportation bill. 
 
Administration of Federal Aid Projects: PCTPA executed a Local Agency - State Agreement for 
Federal Aid Projects (Agreement 03-6158) with the State of California on March 2, 1994 and 
reauthorized on October 10, 2016. The execution of this agreement qualifies PCTPA to administer 
federally funded projects.  
 
Passenger Rail Administration: Pursuant to Section 14076.2(b) of the Government Code, PCTPA is 
statutorily designated as a member of the Capitol Corridor Joint Powers Authority (CCJPA). Through 
an interagency agreement with Caltrans, the CCJPA administers the intercity rail service on the San 
Jose-Auburn railroad corridor. 
 
Airport Land Use Commission: PCTPA was designated the Airport Land Use Commission (ALUC) 
for Placer County by the Board of Supervisors (December 17, 1996) and the Placer County City 
Selection Committee (October 24, 1996) pursuant to Section 21670.1(a)(b) of the Public Utilities 
Code. PCTPA acts as the hearing body for land use planning for Placer County airports. PCTPA is also 
responsible for the development of airport land use plans for Placer County airports as specified in 
Section 21674.7 of the Public Utilities Code. 
 
Placer County, Auburn, and Lincoln each collect a fee on development projects that require a 
mandatory review by the ALUC. This fee is distributed to PCTPA to help defray the cost of project 
review. 
 
South Placer Regional Transportation Authority (SPRTA) Administration:  PCTPA was 
designated as the administrator of the SPRTA under the terms of the Authority's Joint Powers 
Agreement dated January 22, 2002. As such, PCTPA provides staffing and management of the 
Authority, and is reimbursed for these services under a staffing agreement. 
 
Local Transportation Authority (PCLTA):  PCTPA was designated as the transportation sales tax 
authority for Placer County by the Placer County Board of Supervisors on August 22, 2006. If a 
transportation sales tax is adopted by Placer’s voters, PCTPA, acting as the PCLTA, would administer 
the sales tax expenditure plan. 
 
Western Placer Consolidated Transportation Services Agency (WPCTSA) Administration:  
PCTPA was designated as the administrator of the WPCTSA under the terms of the Agency’s Joint 
Powers Agreement dated October 13, 2008. As such, PCTPA provides staffing and management of the 
Agency, and is reimbursed for these services under a staffing agreement.  
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PCTPA ORGANIZATION 
 
The nine-member PCTPA Board consists of three members appointed by the Placer County Board of 
Supervisors and one member each from the incorporated cities of Auburn, Colfax, Lincoln, Loomis, 
Rocklin, and Roseville. 
 
PCTPA has provided for seven full-time staff members to implement the FY 2025/26 OWP. The 
organization of PCTPA is summarized in Figure 1. 
 
The PCTPA reorganized its staffing structure and became a separate and independent agency on May 
1, 1992. Before this reorganization, PCTPA was staffed by the Placer County Public Works 
Department. 
 
GEOGRAPHIC LOCATION 
 
PCTPA’s jurisdiction includes a portion of northern California between the Sacramento Metropolitan 
area and the Nevada State line, as shown in Figure 2. In total, Placer County contains 1,506 square 
miles ranging in elevation from 160 feet to nearly 9,500 feet. 
 
PCTPA represents the County, five incorporated cities, and one incorporated town located within the 
political boundary of Placer County. Transportation planning services are provided to the following 
incorporated cities with their corresponding January 1, 2025, populations: Auburn (, 13,286), Colfax 
(1,996), Lincoln (54,520), Loomis (6,689), Rocklin (73,172) and Roseville (158,494).  Unincorporated 
Placer County, excluding the Tahoe Basin portion of Placer County, has a population of 103,305. 
These population estimates are based upon information provided by the California Department of 
Finance (DOF) in their 2025 DOF E-1 Report as updated in May 2025. 
 
AGENCY COORDINATION 
 
PCTPA coordinates regional transportation planning activities with other public agencies including 
Sacramento Area Council of Governments (SACOG), Tahoe Regional Planning Agency (TRPA), State 
Department of Transportation (Caltrans), California Transportation Commission (CTC), adjacent 
RTPAs (Nevada County Transportation Commission, El Dorado County Transportation Commission), 
United Auburn Indian Community (UAIC) of the Auburn Rancheria, and other interested groups. 
 
PCTPA routinely informs tribal governments and land management agencies, including federal land 
management agencies, through public notices during times of planning or project specific 
recommendations. This includes during, transportation project updates and all subsequent 
communications for both the Regional Transportation Improvement Program and Regional 
Transportation Plan. PCTPA is currently updating its Regional Transportation Plan 2050 (RTP 2050) 
and has met with Placer County’s only federally recognized tribe, United Auburn Indian Community 
(UAIC) regarding its development. Federal land agencies will also be given an opportunity to 
comment on the draft supplemental EIR and draft RTP document.  
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United Auburn Indian Community: UAIC is a federally recognized tribe, as such PCTPA conducted 
government-to-government coordination and consultation include the following: 

 In person meeting, including PCTPA, SACOG, and UAIC, occurred during the early
development of both the MTP/SCS and RTP

 In person meetings and email correspondence, including PCTPA, Caltrans, and UAIC,
occurred for cultural coordination as part of the I-80/SR 65 Interchange Phase 1
Improvements in Roseville and Rocklin

 In person meeting and email correspondence, including PCTPA, Caltrans, and UAIC,
occurred for cultural coordination as part of the State Route 49 Sidewalk Gap Closure Project
in Auburn

 In person meeting to develop partnership between PCTPA and UAIC for the regional
transportation funding strategy

COMMUNITY PARTICIPATION 

In an ongoing effort to encourage participation of all communities in the transportation planning 
process, and in compliance with Title VI, the PCTPA solicits input through various policy, technical, 
and public forums. Outreach to the United Auburn Indian Community is specifically included.  

PCTPA conducts public hearings regarding the development and adoption of major planning 
documents such as the Regional Transportation Plan, the Regional Transportation Improvement 
Program, and the annual unmet needs hearing. Additional public hearings and workshops are held for 
individual work projects as indicated.  

The community information and participation effort has been enhanced by expansion of the agency 
web page and social media on the Internet, to provide citizens with greater access to agency documents 
and activities, establishment of a speaker’s bureau, and greater emphasis on working with local media 
outlets. See Work Element 14:  Communications and Outreach and individual project work elements 
for further details. 
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FEDERAL PLANNING FACTORS 
 
Congress issues Federal Planning Factors to emphasize specific planning issues from a national 
perspective and must be identified in local planning documents. The following summary outlines how 
and where these planning factors are addressed in the Agency's Overall Work Program:  
 

Support the economic vitality of the metropolitan area, especially by enabling global 
competitiveness, productivity, and efficiency. 

 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Airport Land Use Commission (WE 27) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
The economic vitality of Placer County depends on the ability of businesses, employees, and 
recreational travelers to get to and from their destinations quickly and easily through a variety of 
transportation modes. We plan and maintain our transportation systems with a goal of minimizing 
delays and maximizing choice and efficiency, thereby supporting the economic vitality of the area. 

 

Increase the safety of the transportation system for motorized and non-motorized users 
 Transportation Development Act Administration (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Airport Land Use Commission (WE 27) 
 Emission Reduction Program (WE 33) 
 Placer County Evacuation & Transportation Resiliency Plan (WE34) 
 Capitol Corridor Rail Program (WE 35) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47) 
 Placer Countywide Active Transportation Plan (WE48) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
Safety is an important consideration in project identification, selection, and implementation.  
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Increase the security of the transportation system for motorized and non-motorized users 
 Transportation Development Act Administration (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Airport Land Use Commission (WE 27) 
 Emission Reduction Program (WE 33) 
 Placer County Evacuation & Transportation Resiliency Plan (WE34) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
Security of our transit and road systems are a key consideration in project identification, selection, 
and implementation.  

 
Increase the accessibility and mobility of people and for freight 

 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Emission Reduction Program (WE 33) 
 Placer County Evacuation & Transportation Resiliency Plan (WE34) 
 Capitol Corridor Rail Program (WE 35) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47) 
 Placer Countywide Active Transportation Plan (WE48) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
Along with integration and connectivity, accessibility and mobility are the cornerstones of our 
transportation system maintenance and expansion decisions and extends to all modes. 
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Protect and enhance the environment, promote energy conservation, improve the quality of life, 
and promote consistency between transportation improvements and State and local planned 
growth, housing, and economic development patterns 

 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
 Emission Reduction Program (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 Placer Parkway (WE 40) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Placer Countywide Active Transportation Plan (WE48) 

Environmental assessments, aggressive expansion of alternative transportation modes, and 
coordination with governmental entities with land use authority are the ways that PCTPA addresses 
environmental concerns and connections between transportation and land use.  
 
Enhance the integration and connectivity of the transportation system, across and between 
modes, for people and freight 

 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
 Airport Land Use Commission (WE 27) 
 Emission Reduction Program (WE 33) 
 Capitol Corridor Rail Program (WE 35) 
 I-80/SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42)  
 I-80 Auxiliary Lanes (WE 43) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47)  
 Placer Countywide Active Transportation Plan (WE48) 
Along with accessibility and mobility, integration and connectivity are the cornerstones of our 
transportation system maintenance and expansion decisions and extends to all modes. 
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Promote efficient system management and operation 
 TDA Implementation (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Implementation (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
The ever-increasing demand for transportation combined with a severe lack of adequate 
transportation funding has necessitated PCTPA’s longstanding focus on increasing the efficiency 
of our existing transportation systems. 
 

Emphasize the preservation of the existing transportation system 
 TDA Implementation (WE 11)  
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Implementation (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 Airport Land Use Commission (WE 27) 
 Project Programming and Reporting (WE 50) 
 Freeway Service Patrol (WE 80) 
With transportation funding at a premium, high emphasis is placed on preserving what we’ve got. 
 

Improve the resiliency and reliability of the transportation system and reduce or mitigate storm 
water impacts of surface transportation  

 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20)  
 Placer County Evacuation & Transportation Resiliency Plan (WE34) 
 Placer Parkway (WE 40) 
 I-80/ SR 65 Interchange Improvements (WE 41) 
 Highway 65 Widening (WE 42) 
 I-80 Auxiliary Lanes (WE 43) 
 South Sutter South Placer Transportation Fair Share Analysis (WE 47) 
 Placer Countywide Active Transportation Plan (WE48) 
 Freeway Service Patrol (WE 80) 
A truly multi-modal transportation system is able to endure unexpected events while maintaining 
the mobility of the region. This can only occur through cross-jurisdictional communication and 
implementation of best practices.  
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Enhance travel and tourism 
 Transportation Development Act Admin (WE 11) 
 Intergovernmental Coordination (WE 12) 
 Intergovernmental Advocacy (WE 13) 
 Communications and Outreach (WE 14) 
 SACOG/MPO Planning Integration (WE 20) 
 Western Placer Consolidated Transportation Services Agency (CTSA) Administration (WE 23) 
 South Placer Transit Project (WE 24) 
 Emission Reduction Program (WE 33) 
 SR 49 Sidewalks Gap Closure (WE 44) 
 Freeway Service Patrol (WE 80) 

 
Reliable transportation options are central to maintaining and attracting visitors to Placer 
County’s vibrant agricultural and historical tourism of the foothills and the national/international 
draw of the Sierra Nevada’s and Lake Tahoe regions.  
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CALTRANS REGIONAL PLANNING ACTIVITIES 
 
As the State Department of Transportation, Caltrans has numerous roles and responsibilities for 
planning, programming, constructing, operating, and maintaining the state’s transportation system.  
 
 

Caltrans acts as a partner with PCTPA, jurisdictions, tribal governments, and other agencies to 
implement their various responsibilities. One arm of this effort is the Caltrans’ regional planning 
activities, which are described below: 
 

ACTIVITY DESCRIPTION PRODUCTS 
   
System Planning Completion of system 

planning products used by 
Caltrans and its 
transportation partners 
consistent with the System 
Planning Work plan. 

 Corridor Studies 
 Operational Studies 
 Preliminary Investigations 

   
Advance Planning Completion of pre-

programming studies (e.g., 
Project Initiation 
Documents) to be ready to 
program resources for 
capital projects. 

Project Initiation Documents (PIDs), as indicated in 
the current Two-Year PID Work Plan. 

   
Regional Planning Participate in and assist with 

various regional planning 
projects and studies. 

Participation in the following projects and studies: 
 Overall Work Programs (OWP) Development, 

Review, and Monitoring 

 Regional Transportation Plan (RTP) 
Development, Review, and Monitoring 

 Participation in Annual Coordination Meetings 
with Caltrans and Partners 

 Coordination with Caltrans via Technical and 
Policy Advisory Committees, and ad hoc 
meetings to discuss projects, plans, issues, etc. 

 Participation in Caltrans Headquarters Office of 
Regional Planning led meetings to discuss new 
and revised guidelines and updates to the 
Planning Program. 

   
Local Development 
Review Program 

Review of local 
development proposals 
potentially impacting the 
State Highway System. 

Assistance to lead agencies to ensure the 
identification and mitigation of local development 
impacts to the State Highway System that is 
consistent with the State’s smart mobility goals. 
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WORK ELEMENT 05 
AGENCY ADMINISTRATION: INDIRECT LABOR 
 
PURPOSE: To provide management and administration to all work elements in the Overall Work 
Program and to conduct day to day operations of the agency. 
 
BACKGROUND: PCTPA is a public agency responsible for the administration, planning, and 
programming of a variety of transportation funds. These activities require ongoing organization, 
management, administration, and budgeting. This work element is intended to cover all the day-to-day 
administrative duties of the agency and governing Board. 
 
To clarify for purposes of allowable charges for Caltrans Rural Planning Assistance (RPA) and to 
specify indirect cost activities for the purposes of Caltrans Indirect Cost Allocation Plan (ICAP), this 
work element is split into two parts. Work Element 05 includes most of the administrative activities of 
the Agency, including accounting, agenda preparation, Board meetings, personnel activities, front desk 
coverage, budgeting, general management, and similar tasks.  
 
Work Element 10 separates out the activities related to the development, update, and reporting of the 
Overall Work Program and Budget.  
 
PURPOSE:  To specify those elements of the overall Agency Administration that are billable as 
indirect labor under an approved Indirect Cost Allocation Plan (ICAP). 
 
WORK PROGRAM: 
 Develop agendas and materials for Technical Advisory Committee  Monthly 
 Develop agendas and materials for other PCTPA committees  As Needed 
 Conduct PCTPA Board regular monthly meetings and special meetings as required  Monthly 
 Administer PCTPA FY 2025/26 operating budget  Ongoing 
 Provide general front desk support, including greeting visitors, answering phones, opening, and 

directing mail, and responding to inquiries  Ongoing 
 Participate in staff meetings to coordinate administrative and technical activities  Monthly 
 Prepare quarterly financial reports for auditors and PCTPA Board  Quarterly 
 Prepare timesheets to allocate staff time to appropriate work elements  Ongoing 
 Perform personnel duties, including employee performance reviews, recognitions, and/or 

disciplinary actions Annually/as needed 
 Recruit and hire new employees As needed 
 Administer PCTPA benefit programs  Ongoing 
 Update Administrative Operating Procedures and Personnel Policies to reflect changes in State and 

Federal law  As Needed 
 Prepare payroll and other agency checks  Bi-weekly 
 Prepare quarterly and annual tax reports  Quarterly 
 Maintain transportation planning files, correspondence, and data  Ongoing 
 Maintain ongoing bookkeeping and accounting  Ongoing 
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WORK ELEMENT 05 (continued) 
AGENCY ADMINISTRATION: INDIRECT LABOR 
 
 Maintain and update computer systems and equipment, including all information technology (IT) 

related tasks  Ongoing 
 Update PCTPA Bylaws to reflect changes in State and Federal law As Needed 
 Attend governmental and professional conferences and training sessions, such as those offered by 

the American Planning Association (APA), Women’s Transportation Seminar (WTS), American 
Leadership Forum (ALF), and Institute of Transportation Engineers (ITE) As justified 

 
PRODUCTS: 
 PCTPA meeting agendas and staff reports, paper, and online versions  Monthly 
 List of warrants  Monthly 
 Quarterly reports of PCTPA operating budget status  Quarterly 
 Updated Bylaws, Operating Procedures and Personnel Policies  As Needed 
 Employee performance reviews Annually  
 Actuarial analysis of benefit programs  As needed 
 Employee timesheets Bi-weekly 
 Reports and updates to Board and/or member agencies on Federal, State, and regional programs 

and policies  Ongoing 
 

 
REVENUES  EXPENDITURES  
Various – 
proportionately spread 
across all other work 
elements/fund types 

 
 
 

$518.820 
$528,796 

PCTPA  
 
 

$518,820 
$528,796 
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WORK ELEMENT 10 
AGENCY ADMINISTRATION: OVERALL WORK PROGRAM 
 
PURPOSE:  To specify those elements of the overall Agency Administration that are billable as direct 
costs to Rural Planning Assistance (RPA) funds.  
 
PREVIOUS WORK: 
 FY  2023/24 closeout with Caltrans staff  August  2024 
 FY  2024/25 Overall Work Program and Budget amendments  August 2024  
 Preliminary Draft FY 2024/25 Overall Work Program and Budget   March 2024 
 Final FY 2024/25 Overall Work Program and Budget  May  2024 
 
WORK PROGRAM: 
 Prepare FY  2025/26 Overall Work Program and Budget close out documents for fiscal year 2024-

25  July  2025 – August  2025 
 Prepare amendments to FY 2025/26 Overall Work Program (OWP) and Budget  August  2025 -  

October  2025, January - April  2026 or as needed 
 Prepare FY  2026/27 Overall Work Program and Budget  January  2026 – May  2026 
 Review and monitor new and proposed programs and regulations applying to transportation 

planning, such as the Regional Planning Handbook, which may need to be addressed in the Overall 
Work Program Quarterly/as needed 

 
PRODUCTS: 
 Conduct FY  2024/25 closeout with Caltrans staff  August  2025 
 Quarterly progress reports on FY 2025/26  Overall Work Program  Quarterly 
 FY 2025/26 Overall Work Program and Budget amendments  October  2025,  April  2026, or as 

needed 
 Preliminary Draft FY  2026/27 Overall Work Program and Budget  February 2026 
 Final FY  2026/27  Overall Work Program and Budget  May 2026 

 
 
REVENUES  EXPENDITURES  
LTF  

 
 

$23,300 
$26,125 

PCTPA  
 

$60,869 
$63,694 

 
Rural Planning 
Assistance Funds 

 
$37,569 

  

TOTAL  
 

$60,869 
$63,694 

  
 

$60,869 
$63,694 

Percent of Budget   .31% 
.32% 
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WORK ELEMENT 11 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 
 
PURPOSE: To effectively administer all aspects of the Transportation Development Act (TDA) in the 
jurisdiction of the Placer County Transportation Planning Agency. 
 
BACKGROUND: As the Regional Transportation Planning Agency, the most basic responsibility of 
PCTPA is to administer TDA funds and related programs. Currently, PCTPA administers TDA funds 
of approximately $25 - 35 million annually. These funds operate public transit, maintain, and construct 
local roads, and construct bicycle and pedestrian paths. Under the TDA, PCTPA is also responsible for 
conducting the annual unmet transit needs process, fiscal audits, performance audits, transit planning, 
and transit coordination. 
 
WORK PROGRAM: 
 Solicit public comments on unmet transit needs throughout Placer County September 2025 – 

October 2025 
 Review and summarize all comments received regarding unmet transit needs and evaluate current 

transit services and their effectiveness in meeting needs and demand November 2025 - December 
2025 

 Prepare a report recommending a finding on unmet transit needs December 2025 - February 2026 
 Provide for the management of the Local Transportation Fund (LTF) Ongoing 
 Prepare a final estimate of LTF and STA apportionments for FY 2025/26 August 2025 
 Prepare a preliminary estimate of LTF and STA apportionments for FY 2026/27 February 2026 
 Assist claimants with the preparation of project lists, annual claims, and local program 

administration Ongoing 
 Provide for the review, approval, and processing of all LTF and other TDA claims and financial 

transactions Ongoing 
 Update policies governing review, approval, and processing of all LTF and other TDA claims to 

ensure timely compliance with TDA law As needed 
 Maintain a financial status report of TDA and STA claims Ongoing 
 Provide for an annual financial and compliance audit of PCTPA and each claimant by an 

independent auditing firm September 2025 – March 2026 
 Administer five-year plan for Bicycle and Pedestrian Account funds Ongoing 
 Monitor legislation pertinent to the Transportation Development Act and assist with any efforts to 

revise TDA regulations that would benefit the Placer region Ongoing 
 Provide technical assistance to paratransit operators and monitor activities Ongoing 
 Facilitate and monitor activities of the Social Services Transportation Advisory Council (SSTAC) 

Annually 
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WORK ELEMENT 11 (continued) 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION 

 
 Support Sierra College and the region’s transit operators on implementing the college fare free 

student transit pass and transportation network company (TNC) ride subsidy post completion of the 
pilot program in June 2025 Ongoing 

 
PRODUCTS: 
 Final Findings of Apportionment for FY 2025/26 August 2025 
 Preliminary Annual Findings of Apportionment for FY2026/27 February 2026 
 A report summarizing the unmet transit needs testimony, including analysis and recommendations 

for findings of unmet transit needs February 2026 
 Financial and Compliance Audits of PCTPA and all TDA claimants March 2026 
 TDA triennial performance audit reports July 2025 
 TDA and STA claims Ongoing 
 SSTAC meeting agendas Ongoing 

 TOWG meeting agendas Ongoing 
 
REVENUES  EXPENDITURES  
LTF  

 
 

$214,084 
$201,538 

PCTPA  
 
 

$111,584= 
$99,038 

  Legal  500 
  Meetings, Travel, and 

Notifications 
1,000 

  Fiscal Audit Consultant  
$101,000 

TOTAL  
 
 

$214,084= 
$201,538 

  
 
 

$214,084 
$201,538 

Percent of budget:    1.10% 
1.03% 
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WORK ELEMENT 12 
INTERGOVERNMENTAL COORDINATION 
 
PURPOSE:  To share information and coordinate with outside agencies and jurisdictions on 
matters pertinent to the development of effective transportation plans and projects. 
 
BACKGROUND:  
PCTPA works very closely and continuously with numerous outside agencies as a way of 
coordinating our planning efforts. In particular, we work with the Sacramento Area Council of 
Governments (SACOG), as the Metropolitan Planning Organization (MPO) for our area, to 
implement Federal and State transportation programs. While many of our interactions are 
specified under our Memorandum of Understanding, regional interests and overlapping 
jurisdictions provide an additional need for close coordination. On a larger regional basis, 
PCTPA works closely with Caltrans District 3, the Tahoe Regional Planning Agency (TRPA), 
and Nevada County Transportation Commission (NCTC) on connections both to and within the 
Truckee/North Tahoe area. On February 15th of 2024, the Capital Area Regional Tolling 
Authority (CARTA) was officially formed as a three party JPA to coordinate managed lane 
projects in the region. PCTPA is an active member of the Technical Advisory Committee (TAC). 
PCTPA also sits on the Board of CARTA as a non-voting member and will participate in 
CARTA discussions going forward. PCTPA will need to participate in and continue to 
coordinate with this new JPA. On a statewide basis, we work closely to coordinate and share 
information with the California Transportation Commission (CTC) and Caltrans, as well as other 
regional agencies through groups such as the Regional Transportation Planning Agency (RTPA) 
Group, Rural Counties Task Force (RCTF), and California Association of Councils of 
Government (CALCOG). In addition, PCTPA works in close coordination with the Placer 
County Air Pollution Control District (APCD)on transportation/air quality issues.  
 
Given PCTPA’s somewhat unique mix of rural, suburban, and urban perspective, expertise in 
transportation planning and funding, and proximity to Sacramento, PCTPA staff is often asked to 
advise or participate on advisory committees and ad-hoc efforts on a variety of transportation 
planning issues. As many of these efforts spring up in response to current situations, it is 
impossible to anticipate every instance that might occur throughout a given year. These can 
range from providing input on multi-jurisdiction corridor plans to strategic planning on 
improving mobility in a particular geographic area to participating on a task force to develop 
guidelines to implement the Governor and/or State Legislature’s latest transportation initiative.  
 
As briefly noted above, PCTPA recently joined the newly formed Capitol Area Regional Tolling 
Authority (CARTA) JPA which is currently staffed by SACOG. CARTA is responsible for 
overseeing the development and implementation of tolled express lanes in the region that may 
eventually come to Placer County. Placer County may want to develop tolled express lanes at 
some point in its future which would be the responsibility of PCTPA as the County’s RTPA. 
Executive Director Click serves as a voting member on the Technical Advisory Committee of 
CARTA and is also an Ex-Officio Member of the Board of Directors. This work ensures PCTPA 
is engaged with CARTA from its very beginning and gives PCTPA future mobility options to 
consider.  
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WORK ELEMENT 12 (continued) 
INTERGOVERNMENTAL COORDINATION 
 
WORK PROGRAM: 
 Participate in ad hoc and standing Caltrans policy and technical advisory committees, such as 

the Regional-Caltrans Coordinating Group  Bi-monthly/as scheduled 
 Participate in ad hoc and standing SACOG policy, financial and technical advisory 

committees, such as Regional Planning Partnership and Transportation Committee  
Monthly/as scheduled 

 Participate at California Transportation Commission meetings and workshops Monthly/as 
scheduled 

 Participate in Statewide Regional Transportation Planning Agency Group meetings and 
subcommittees Monthly/as scheduled 

 Participate in Statewide Rural Counties Task Force Meetings Bi-monthly/as scheduled 
 Participate in information sharing activities at California Council of Governments 

(CALCOG) meetings and conferences Bi-monthly/as scheduled   
 Participate in Tahoe-focused planning efforts  As scheduled  
 Coordinate with the Placer County Air Pollution Control District, Sacramento Metropolitan 

Air Quality Management District, SACOG, and the California Air Resources Board to 
develop strategies to reduce air pollution  Ongoing  

 Attend technical and management meetings for interregional planning efforts and projects 
lead by other agencies As needed  

 Attend city and town council and Board of Supervisors meetings As needed 
 Coordinate and consult with the United Auburn Indian Community of the Auburn Rancheria, 

including attending tribal meetings  As needed 
 Coordinate with and inform jurisdictions on potential changes in State or Federal planning 

policies  As needed Hold technical workshops for Placer County jurisdictions As needed 
 Participate in CARTA Technical Advisory Committee meetings. Monthly 
 Participate in CARTA Board of Directors meetings as an Ex-Officio Member of the Board of 

Directors. Monthly 
 
PRODUCTS: 
 Staff reports to Board and jurisdictions on pertinent topics As needed/in accordance with 

above schedules 
 Commentary on white papers, draft plans and policies, and similar correspondence and 

communications to other governmental agencies As needed/in accordance with above 
schedules 

REVENUES  EXPENDITURES  
LTF $188,931 

$196,560 
PCTPA $183,931 

$191,560 

State Transportation Improvement 
Program (STIP) Planning, 
Programming, and Monitoring (PPM) 

20,000 Meetings, Travel, and 
Notifications 

$25,000 

TOTAL $208,931 
$216,560 

 $208,931 
$216,560 

Percent of budget:    1.08% 1.10%    
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WORK ELEMENT 13 
INTERGOVERNMENTAL ADVOCACY 

PURPOSE: To represent Agency needs and priorities with outside agencies and jurisdictions 
and advocate on matters pertinent to transportation planning, programming, and funding. 

BACKGROUND:   The actions of State and Federal legislative bodies and regulatory agencies 
have a significant impact on the effectiveness of PCTPA’s efforts to plan, program, fund, and 
implement transportation improvements. Legislative bodies and regulatory administrators often 
propose policies to improve one issue while creating major challenges elsewhere. It is therefore 
critical to represent the Agency’s positions with these entities, make sure they understand the 
impacts, and do our best to ensure that their actions and activities reflect PCTPA’s needs. Staff 
efforts are augmented by our Federal and State advocates, who advise and advocate on our 
behalf, as well as teaming with other entities with like interests, all with an eye to maximize the 
effectiveness of our efforts.  

WORK PROGRAM: 
 Participate in Sacramento Metro Chamber’s annual virtual Cap-to-Cap and State legislative

advocacy effort   Spring of 2025
 Participate in the Placer Business Alliance Washington DC trip – Fall 2025
 Participate in Statewide California Council of Governments (CALCOG) advocacy efforts

Ongoing/as needed
 Participate with ad-hoc coalitions and groups to advocate for shared priorities in

transportation projects and funding, such as the Fix Our Roads coalition  As needed
 Develop annual Federal legislative and advocacy platform   February 2026
 Develop annual State legislative and advocacy platform   February 2026
 Monitor and analyze pertinent legislation Ongoing
 Monitor and analyze regulatory agency directives and policies Ongoing
 Communicate Agency positions on pertinent legislation and regulatory directives As needed
 Meet with State and Federal legislators and their staff to discuss Agency issues  As needed
 Assist, facilitate, and advocate for jurisdiction transportation issues with State and Federal

agencies  As needed
 Craft and advocate for Board sponsored legislation, such as for a transportation sales tax

district  Ongoing/as needed
 Membership in local chambers of commerce including Auburn, Lincoln, Loomis, Rocklin,

Roseville, and Sacramento Ongoing

PRODUCTS: 
 Attend Self-Help Counties Focus on the Future Conference November 2025
 Attend PBA trip to DC – Fall 2025
 Attend Cap to Cap trip to DC - Spring of 2026
 2026 Federal Legislative Platform   February 2026
 2026 State Legislative Platform   February 2026
 Information packages or proposals for priority programs and projects  As needed
 Information packages on high priority projects for Federal and State advocacy  March  2026
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WORK ELEMENT 13 (continued) 
INTERGOVERNMENTAL ADVOCACY 

 
 

 Analysis and recommendations on Federal and State legislative proposals  As needed 
 Letters supporting or opposing pertinent legislation As needed 

 
 

REVENUES  EXPENDITURES  
LTF  

$246,407 
$253,234 

PCTPA $161,808 
$168,635 

Interest $10,000 Travel and Conference 
Expenses 

$10,000 

  Chamber of Commerce 
Memberships 

6,200 

  Cal COG Membership 3,399  
  State Advocacy Consultant 30,000 
  Federal Legislative 

Advocate 
$45,000 

TOTAL  
$256,407 
$263,234 

  
$256,407 
$263,234 

Percent of budget:    1.32% 
1.34% 
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WORK ELEMENT 14 
COMMUNICATIONS AND OUTREACH 
 
PURPOSE:  To inform the public of the Agency’s activities and issues of interest, and to gather 
effective public input 
 
BACKGROUND:  As the transportation system in California and in Placer County faces more 
and greater challenges, it is even more critical that the public be aware and informed about 
transportation issues, the role of PCTPA, and the activities we are doing now and planning for 
the future. This awareness translates to a higher level of public discussion/participation and 
informed approaches to dealing with transportation issues. 
 
As the Regional Transportation Planning Agency (RTPA) for Placer County, PCTPA serves as a 
clearinghouse of information about transportation issues as they may affect citizens, businesses, 
and travelers. Many of those issues are regarding future plans, while others may concern existing 
conditions. This work element is intended to cover all day-to-day communications activities and 
public/stakeholder outreach functions of the Agency and governing Board. 
 
This work element covers the more public outreach and input that is both important and required 
by federal and/or state regulations for administering transportation planning and 
project/program/service delivery activities. Outreach for specific efforts, including transit and 
rail, I-80/SR 65 Interchange, SR 65 Widening, I-80 Auxiliary Lanes, and the SR 49 Sidewalks 
Gap Closure are covered under those work elements. Advocacy and lobbying, including policy 
advocacy outreach or requests for project funding, are covered under Work Element 13: 
Intergovernmental Advocacy. 
 
WORK PROGRAM: 
 Develop and distribute informational pieces to the public, such as brochures, about Agency 

activities and responsibilities  Ongoing 
 Provide outreach and presentations to interested groups, such as Municipal Advisory 

Committees, Chambers of Commerce, neighborhood associations, and business groups, on 
Agency activities and responsibilities  Ongoing/as requested  

 Provide information about transportation options for the public, including distribution of 
schedules and informational pieces about transit trip planning, at the Agency offices  
Ongoing 

 Administer and update the Agency’s Title VI and Disadvantaged Business Enterprise (DBE) 
programs as required by the federal and/or state regulations pertaining to the funding that the 
Agency receives for delivering its transportation projects, programs, and services. 
Ongoing/as needed 

 Solicit and facilitate input of public on transportation issues by specifically including Agency 
website address, e-mail address, phone number,, and physical address in all outreach 
materials. Ongoing 

 Seek opportunities for partnerships with jurisdictions, tribal governments, community 
groups, and others to provide greater breadth of outreach  Ongoing  
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WORK ELEMENT 14 (continued) 
COMMUNICATIONS AND OUTREACH 
 
 Review local newspapers and news outlets’ coverage of issues that affect transportation and 

disseminate to Board members, jurisdictions, the public, and other appropriate parties  
Ongoing 

 Provide prompt responses to public inquiries and concerns, including raising them to 
Advisory Committee or Board attention as appropriate  Ongoing 

 Update agency website as needed - www.pctpa.net  Ongoing 
 Post Board agenda, minutes, and meeting recordings on agency web site  Monthly 
 Provide outreach and respond to inquiries by the media to provide information and analysis 

of transportation issues that face Placer County and highlight agency activities and input 
opportunities, including television, radio, newspapers, and other media  Ongoing  

 Develop and implement social media program to highlight transportation programs, projects, 
issues, and other information pertinent to the traveling public Ongoing  

 Develop and distribute “e-newsletter” with updates on transportation projects and programs, 
spotlighting current and upcoming transportation issues  Bi-annually 

 Maintain PCTPA’s social media channels, including Facebook, X (Twitter), and Linked In 
Ongoing 

 Hold meetings, workshops, and/or events to capture public attention, disseminate 
information, and/or solicit input about transportation issues  Ongoing 

 Bring attention to milestones on transportation projects and programs through signage, 
events, social media, websites, and other appropriate methods  Ongoing/As needed 

 Develop marketing and outreach materials for programs that provide transportation options 
in Placer County  Ongoing 

 Create, maintain, and update agency websites that provide education and information 
regarding transportation options in Placer County  Ongoing 

 Actively participate as a member of the TNT/TMA and support public education and 
outreach activities applicable to the Truckee-North Tahoe area  Ongoing 
 

PRODUCTS: 
 Information pieces, such as Power Point presentations and brochures, about Agency activities 

and responsibilities  Ongoing 
 PCTPA “e-newsletter”  Bi-annually 
 Social media postings  Ongoing 
 Posting of video recordings of Board meetings  Monthly   
 Major Update and regular Agency web site updates Ongoing 
 Board agenda postings on website Monthly 
 Project and event signage  As needed 
 Title VI and/or DBE Program updates As needed 
 Meeting notifications and advertising As needed 
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WORK ELEMENT 14 (continued) 
COMMUNICATIONS AND OUTREACH 
 
 
 Project and event website construction and maintenance  As needed 
 Fact sheets, program and project summaries, and other printed materials  As needed 
 TNT/TMA progress reports and invoices  Quarterly   
 

 
REVENUES  EXPENDITURES  
LTF $132,226 

$137,319 
PCTPA $118,506 

$123,599 
CMAQ  

$50,500 
Communications Consultant 
(Item partially funded by 
CMAQ) 

$47,500 
 

  Meeting Supplies, Travel, and 
Postage 

10,000 

  TNT/TMA 
Education/Outreach 

6,720 

    
    
TOTAL $182,726 

$187,819 
 $182,726 

$187,819 
Percent of budget:        
.94% .96% 
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WORK ELEMENT 20 
SACOG/MPO PLANNING INTEGRATION & REGIONAL 
TRANSPORTATION PLAN (RTP) 
 
PURPOSE:   To update the Placer County Regional Transportation Plan and coordinate with 
SACOG on the development of the Metropolitan Transportation Program (MTP) and Sustainable 
Communities Strategies (SCS). 
 
BACKGROUND: Regional Transportation Planning Agencies (RTPAs) are required to update 
their RTPs every five years. The current Placer County Regional Transportation Plan (RTP) 
2040 was adopted by the Board in December 2019. The RTP provides long-range, 
comprehensive direction for transportation improvements within Placer County. The RTP 
includes regional transportation goals, objectives, and policies that guide the development of a 
balanced, multi-modal transportation system. The RTP also includes a financial analysis that 
forecasts transportation funding available over the twenty-year horizon of the plan.  
 
PCTPA actively participated with SACOG and our other regional partners in the interim update 
of the six-county Metropolitan Transportation Plan (MTP), which was adopted in 2023. The 
comprehensive update of the SACOG MTP is anticipated for adoptionwas adopted in 
Novemberlate 2025. 
 
The SACOG MTP also meets all the latest requirements of SB375 and AB32, which includes the 
consideration of the integration of land use, transportation, and air quality. Moreover, the plan 
also includes the required Sustainable Communities Strategies (SCS) to implement these plans. 
The collaborative approach provided by the coalition of transportation partners throughout the 
six-county region means improved interregional coordination, as well as ensuring that Placer 
projects and priorities are integrated into a cohesive regional plan as provided in the MOU.  
 
Staff kicked off the development of the 2050 RTP in FY 2021/22 with a presentation to the 
PCTPA Board in February 2022. The 2050 RTP is beingwas developed in coordination with and 
on a delayed schedule for the SACOG MTP/SCS, being referred to as the 2025 Blueprint, which 
is not anticipated to be adopted until late 2025. PCTPA’s 2050 RTP must be developed 
concurrent with SACOG’s 2025 Blueprint due to the complexity and dynamic transportation 
planning environment in the Sacramento region as well as the interdependency between the two, 
long-range planning documents for achieving federal and state regulatory goals and objectives. 
 
In June 2024, PCTPA adopted the 2044 RTP, which complements the interim 2023 MTP that 
SACOG had adopted in the prior year. The 2044 RTP serveds as an interim, long-range 
transportation planning document that largely carries forward the same goals, policies, priorities, 
and projects/programs/services identified in the 2040 RTP. It was prepared at the request of 
Caltrans to ensure PCTPA’s compliance with statewide RTP update guidelines and that the 
Placer County region’s state funding would not be jeopardized during a delay in developing the 
2050 RTP, which concurrently occurred when SACOG extended their deadline to develop the 
2025 Blueprint. In addition to developing the 2044 RTP and 2050 RTP alongside the 2025 
Blueprint, PCTPA conducted an equity study and prepared an Equity Policy Plan that was 
adopted in January 2024, which was meant to complement SACOG’s Race, Equity, and  
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION & REGIONAL TRANSPORTATION PLAN 
(RTP) 
 
 
Inclusion planning efforts in the six-county region and help guide the 2050 RTP’s development 
and future transportation planning efforts within the Placer region.  
 
The following summarizes PCTPA’s on-going coordination activities with SACOG. 
 

 Model Development and Support – PCTPA 
o This project includes SACOG staff time for Placer County-related travel 

demand and transportation modeling, data assembly, analysis, and monitoring 
work. 

 Data Development, Monitoring, and Support – PCTPA (SACOG Project #SAC119) 
 
SACOG/MPO PLANNING INTEGRATION & RTP 
 
As part of its role in analyzing the combined effects of land use patterns and phased investments 
in transportation infrastructure and services, SACOG must establish consistent, comprehensive, 
and complete datasets quantifying and describing land use, transportation, and demographic 
characteristics for Placer County, including compliance with air quality modeling and 
greenhouse gas emissions reduction requirements. 
  

 MTP/SCS Update – PCTPA  
o SACOG is required to update the long-range, six county Metropolitan 

Transportation Plan/Sustainable Communities Strategy at least every four years. 
The next update of the plan is scheduled to be completed in late 2025. During 
FY 2024/25 SACOG in partnership with federal, state, and local partners 
finalized a preferred transportation investment/project list, which was integrated 
with a final land use scenario for their 2025 Blueprint. The Placer County 
portion of the final preferred project list serves as the project list for PCTPA’s 
2050 RTP, which the PCTPA Board approved as a preliminary draft project list 
for the 2050 RTP and its accompanying supplemental environmental impact 
report (SEIR) in January 2025. SACOG adopted its 2025 Blueprint in 
November 2025, while PCTPA adopted its 2050 RTP in December 2025.  

 Performance-Based Planning and Programming 
o As required under the current Infrastructure Investment and Jobs Act (IIJA), 

SACOG is required to update and report on progress toward achieving 
performance measures targets related to safety, air pollution emissions,  
infrastructure condition, freight movement, congestion, and reliability. 
Activities will include inclusion of Placer County data into the metrics and 
updates to the Project Performance Assessment tool created by SACOG.  

o Equity Planning Efforts – PCTPA will continue to implement its Equity Policy 
Plan for the Placer region’s transportation planning activities, and coordinate, as 
appropriate and applicable, with SACOG on the implementation of its Race, 
Equity, and Inclusion efforts. 
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION & REGIONAL TRANSPORTATION PLAN 
(RTP) 

 
• Air Quality Conformity and Interagency Consultation – PCTPA 

o As the six-county region’s MPO, SACOG is the lead administering agency for 
the regional air quality conformity compliance, modeling, and interagency 
consultation process. PCTPA relies upon SACOG’s administration and 
modeling process for its RTP and coordinates with SACOG on interagency 
consultation efforts led by SACOG for regional transportation planning. 

 
PREVIOUS WORK: 
 
PCTPA 

 Coordinated with SACOG finalizing land use assumptions for the 2025 Blueprint   June 
2024 

 Developed an equity policy plan specific to PCTPA’s planning efforts and 2050 Regional 
Transportation Plan’s development, which is meant to complement SACOG’s Race, 
Equity, and Inclusion planning efforts  January 2024 

 Adopted a 2044 RTP update (with updated financial assumptions, project programming, 
etc.), which allowed for PCTPA to continue working with SACOG on development of 
the 2050 RTP and 2025 Blueprint (anticipated to be adopted in late 2025)  June 2024 

 Coordinated with SACOG on development of forecasted transportation funding through 
2050 for RTP and MTP/SCS planning efforts and approved a preliminary draft 
transportation project list for the 2050 RTP – June 2024 – January 2025 

 Prepared the draft 2050 RTP document chapters/elements  January 2025 – June 2025 
 Secured a consultant and prepared a draft supplemental environmental impact report 

(SEIR) associated with evaluating PCTPA’s RTP’s preferred project list August 2024 – 
July 2025 

SACOG 
 Model development and Support for PCTPA  

o Provide data analysis and modeling assistance to Placer County jurisdictions  July 2024 
– June 2025 

 MTP/SCS Update – PCTPA 
o Develop and finalize financial forecasts for the six-county, financially-constrained 

MTP/SCS June 2024 – June 2025 
o Developed six-county, preferred land-use scenario assumptions for the 2025 Blueprint 

to be paired with transportation investments in a preferred project list development 
process June 2024 

o Finalized the final preferred transportation project list and financial assumptions with 
SACOG for the PCTPA 2050 RTP and SACOG 2025 Blueprint (must be the same) 
January 2025 – June 2025 

WORK PROGRAM: 
 
PCTPA 

 Participate in statewide RTP Guidelines update efforts  As needed 
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION & REGIONAL TRANSPORTATION PLAN 
(RTP) 

 
 Monitor amendments to the SACOG 2023 MTP/SCS, the 2025 Blueprint and/or the 

PCTPA RTP  Monthly 
 Congestion Management Plan updates  As needed 
 Coordinate with SACOG on regional air quality conformity and interagency consultation 

for the 2025 Blueprint and 2050 RTP April 2025 – July 2025 
 Finalize 2050 RTP and SEIR, release draft documents for public review and adopt final 

2050 RTP and SEIR  July 2025 – December 2025  
 Coordinate with SACOG to develop materials for hosting an elected 

officials’/jurisdictional presentations required of the Blueprint MTP/SCS Summer/Fall 
2025 

 
SACOG 
 Model development and Support – PCTPA 

o Provide data analysis and modeling assistance to Placer County's various plan updates, 
including integration of efforts with the Congestion Management Process. July 2025 – 
June 2026 

 Data Development, Monitoring, and Support – PCTPA  
o Provide data analysis and mapping assistance to Placer County's various plan updates, 

including demographics, environmental layers, and transportation data for all 
jurisdictions and special districts. July 2025 – June 2026 

 Regional Air Quality Conformity Compliance – PCTPA 
o Administer and lead the six-county regional air quality conformity compliance and 

interagency consultation process, which PCTPA relies upon for its RTP and 
transportation planning efforts. July 2025 – June 2026 

 SACOG MTP/SCS and PCTPA RTP amendments As needed 
 
SACOG/MPO PLANNING INTEGRATION & RTP 

o Engage in outreach and engagement with stakeholders through advisory working 
groups, partner meetings, online materials, presentations, and SACOG's board and 
committee meetings. Monthly 

o Prepare for and hold public workshops and elected official information sessions as 
required by state and federal guidelines. July 2025 – June 2026 

o Coordinate with SACOG on interagency consultation for regional air quality 
conformity compliance and transportation planning related to the SACOG MTP and 
PCTPA’s RTP, which SACOG leads as the MPO for the six-county region. Ongoing  

 Performance-Based Planning and Programming – PCTPA 
o Monitor safety performance data and set targets for PM1. Ongoing 
o Monitor NHS conditions and bridge conditions and set new 2-yr and 4-yr targets for 

PM2. Ongoing  
o Monitor regional system performance metrics and set new 2-yr and 4-yr targets for 

PM3. Ongoing  
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION & REGIONAL TRANSPORTATION PLAN 
(RTP) 
 

o Participate in state and federal meetings to develop statewide targets in partnership 
with Caltrans and MPOs. Ongoing  

o Update project performance assessment (PPA) tool and interactive spatial 
performance metric display. Ongoing  

o Continually maintain and implement CMAQ Performance Plan. As Needed   

PRODUCTS: 
 
PCTPA 

 Amendments to the PCTPA RTP As needed 
 Coordination with SACOG on travel demand modeling and MTP/SCS implementation 

As needed 
 Coordination with SACOG on air quality conformity compliance and interagency 

consultation As needed  
 Finalize 2050 RTP and SEIR, release draft documents for public review and adopt final 

2050 RTP and SEIR  July 2025 – December 2025 
 Coordinate with SACOG on Congestion Management Plan updates As needed 
  SACOG MTP/SCS and PCTPA RTP amendments As needed 

 
SACOG 
 Model development and Support – PCTPA  
 
SACOG/MPO PLANNING INTEGRATION & RTP 
 Support provided and outcomes memo As needed 

 Data Development, Monitoring, and Support – PCTPA Ongoing 
 MTP/SCS Update – PCTPA 

o Elected and Jurisdiction Official Information Sessions. Spring/Summer 2025 

 Performance-Based Planning and Programming – PCTPA 
 Assist with development of and support Regional or Statewide PM1 Safety Targets for 

2025/2026 - SACOG Board Action. Ongoing         
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WORK ELEMENT 20 (continued) 
SACOG/MPO PLANNING INTEGRATION & REGIONAL TRANSPORTATION PLAN 
(RTP) 
 
REVENUES  EXPENDITURES  
LTF $6,649 

 
 

SACOG   
$339,900 

Rural Planning 
Assistance 

 
 

$543,931 

PCTPA   
 

 $161,030 
$164,680 

  Consultant Support for RTP 
document development  

 
40,000 

  Legal (on-call support for 
reviewing RTP related 
documents and other joint 
PCTPA/SACOG planning 
efforts established under the 
MOU) 

1,000 

  Meetings, Travel, and 
Notifications (supporting 
budget for reimbursement of 
direct travel and/or purchases 
made to support the RTP 
public outreach activities 
and/or SACOG 
planning/public engagement 
efforts) 

5,000 

    
TOTAL  
  

$543,931 
$550,580 

  
$543,931 
$550,580 

Percent of budget:     
2.81% 
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WORK ELEMENT 23  
WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES 
AGENCY (CTSA) ADMINISTRATION 

 
PURPOSE:  To provide staffing and administrative support for the Western Placer Consolidated 
Transportation Services Agency (CTSA) Joint Powers Authority (JPA). 
 
BACKGROUND:  The Consolidated Transportation Service Agency (CTSA) designation was 
created by California law as a means of strengthening and coordinating the social service 
transportation programs of nonprofit organizations and, where appropriate, to serve as the focus 
for consolidation of functional elements of these programs, including the provision of 
transportation services. For Placer County, the CTSA designation was held by Pride Industries 
from 1997 until they resigned effective December 31, 2007.  
 
When no other suitable candidate was found to undertake the role, the seven jurisdictions of 
Placer County formed a Joint Powers Authority to take on the role of the CTSA. The result was 
the Western Placer CTSA JPA, which was created on October 13, 2008, by Placer County and 
the cities of Auburn, Colfax, Lincoln, Rocklin, and Roseville, and the Town of Loomis to 
provide CTSA services. Under the terms of the JPA, PCTPA provides administrative services for 
the JPA. 
 
WORK PROGRAM: 
 Provide administrative, accounting, and staff support for the CTSA JPA Ongoing 
 Oversee the implementation of CTSA as delineated in the Joint Powers Agreement, including 

Placer Rides, Transit Ambassador, and the South Placer Transportation Call Center, Bus Pass 
Subsidy, and Mobility Management programs per Memoranda of Understanding Ongoing 

 Continue implementation of the marketing plan, approved by the PCTPA Board in January 
2023, in coordination with the region’s three public transit operators, Seniors First, and other 
social service transportation agencies and public stakeholders. The marketing plan’s intent is 
to bring awareness to promote and increase demand for the WPCTSA's South Placer Transit 
Information (SPTI), Education and Training program, the South Placer Transit Information 
Center (Call Center), and Placer Rides programs as well as public transit services and 
transportation programs currently available in Placer County. Ongoing 

 Continue to maintain the one-stop-shop (OSS) website that launched in January 2024, 
www.southplacertransitinfo.com, to provide a centralized online location for all information 
regarding Placer’s public transit services, including an interactive transit system route and 
demand response service map Ongoing 

 Continue to produce and release marketing materials/collateral for the WPCTSA’s  SPTI 
Transit Training and Education and Placer Rides Programs in collaboration with the City of 
Roseville, Seniors First, and other stakeholders from the Transit Operators Working Group 
(TOWG) and public Ongoing 

 Develop and print coordinated transit schedules Ongoing 
 Coordinate implementation of the joint transit operators’ and WPCTSA SRTP 

recommendations as needed Ongoing 
 Develop agenda items for CTSA Board and advisory committees Monthly/as needed 
 Provide financial information to Board Ongoing  
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WORK ELEMENT 23 (continued) 
CTSA ADMINISTRATION 

 
 Provide information and reports to interested groups, and citizens Ongoing 
 Coordinate with SACOG on Federal and/or State funding opportunities available for the 

region’s social service transportation providers as well as implementing and/or updating the 
SACOG Human Services Coordination Plan. Ongoing 

 
PRODUCTS: 
 Joint Powers Agreement amendments As needed 
 Memorandum of Understanding amendments As needed 
 CTSA FY 2025/26 Budget updates As needed 
 CTSA FY 2026/27 Budget June 2026 
 Contracts for CTSA transit services Annually/as needed 
 CTSA Board agendas and minutes Quarterly/as needed 
 CTSA financial reports Quarterly 
 Reports, audits, and other documentation required of CTSAs July 2025 – June 2026 / as 

needed 
 
REVENUES  EXPENDITURES  
CTSA $201,849 

$204,230 
PCTPA $201,849 

$204,230 
     
TOTAL  

 
$201,849 
$204,230 

 $201,849 
$204,230 

Percent of budget:     1.04%     
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WORK ELEMENT 24 
TRANSIT PLANNING 
 
PURPOSE: To implement enhanced transit service for south Placer County. 
 
BACKGROUND:   
PCTPA actively collaborates with its member agencies and transit operators to improve the 
public transit system in Placer County. With an increased focus on alternatives to driving alone 
at the state and federal level, PCTPA’s work to expand travel options in Placer County has 
become a larger part of the agency’s work. The COVID-19 epidemic only exacerbated the need 
for Placer County to rethink how it provides transit services.  
 
This Work Element includes general transit planning and coordination, as well as the 
implementation of key regional transit services, such as the South Placer Transit Project (known 
as the Rapid Link), the Placer County-Roseville-Auburn microtransit pilot program (known as 
Go South Placer On-Demand). Rapid Link will connect South Placer County to the high-
frequency Sacramento Light Rail transit system and provide Lincoln residents an efficient 
alternative to driving and increased congestion and the continued need for enhanced transit 
services in the Highway 65 Corridor. The new route would begin and end with a stop in the City 
of Lincoln, continue along the Highway 65 corridor with stops at Sutter Roseville Medical 
Center, Kaiser Permanente Roseville, and the Roseville Galleria shopping center, and terminate 
at the Watt/I-80 light rail station in Sacramento County. Sacramento Regional Transit’s light rail 
service would then enable passengers to travel to and from downtown Sacramento, the Railyards, 
and other key destinations within Sacramento County. Go South Placer On-Demand is a mobile 
app-based platform that utilizes software technology to support new, on-demand transit service 
in areas of Placer County, Roseville, and Auburn that may currently be underserved and/or 
underutilized with existing public transit options.  
 
Starting in Spring 2023, PCTPA began a collaborative planning effort with the region’s public 
transit service operators, social service transportation agencies, and other public stakeholders to 
develop a comprehensive operational analysis (COA) for Auburn Transit and Placer County 
Transit (PCT), concurrently with Roseville Transit, which resulted in new transit service plan 
recommendations that were approved in late 2024 and early 2025 respectively. In December 
2024, a joint short-range transit plan (SRTP) was started for the south Placer region, to 
collectively implement the COA service plan recommendations for each transit operator in an 
integrated and coordinated manner over the next five years. The SRTP is anticipated to be 
completed in Summer 2025. Following the SRTP’s completion, PCTPA, through the WPCTSA, 
will continue to coordinate these collective planning and service implementation efforts through 
FY 2025/26. 
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WORK ELEMENT 24 (continued) 
TRANSIT PLANNING 

 
WORK PROGRAM: 
 Work with Roseville Transit, Placer County Transit, Auburn Transit and the WPCTSA 

program partners and other social service agency and public stakeholder to collectively 
finalize and implement the joint SRTP Ongoing 

 Collaborate closely with consultant team, City of Roseville, Placer County, and other 
pertinent parties to implement the Rapid Link service project Ongoing 

 Work closely with the City of Roseville, Placer County, City of Auburn, and other 
stakeholders to implement the app-based Go South Placer On-Demand microtransit pilot 
program Ongoing 

 Provide support for federal and state grant applications for transit capital and operating 
funding Ongoing 

 Work with SACOG, Caltrans, the City of Roseville, and Placer County to ensure inclusion of 
Placer’s Rapid Link service in their planning and funding efforts Ongoing 

 Work with region’s transit operators (Auburn Transit, Placer County Transit, and Roseville 
Transit) and local jurisdictions to conduct a bus stop inventory that catalogs pedestrian 
access, safety, signage, and other infrastructure improvements that are needed to help support 
and generate increased ridership demand for the region’s transit services July 2025 – June 
2026 

 Facilitate and monitor activities of the Transit Operators Working Group (TOWG) Monthly 
 Coordinate with Caltrans on their District 3 Transit Plan. July 2025 – June 2026 / as needed 
 
 
PRODUCTS: 
 Rapid Link service implementation Ongoing 
 GO South Placer platform and microtransit service implementation Ongoing 
 Bus stop inventory for south Placer region’s transit operators June 2026 
 
REVENUES  EXPENDITURES  
Western Placer CTSA $124,655 

$125,558 
PCTPA $124,155 

$125,558 
  Meetings, Travel, and 

Notifications 
500 

    
TOTAL  

$124,655 
$125,558 

  
$124,655 
$125,558 

Percent of budget:      .64%     
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WORK ELEMENT 27 
AIRPORT LAND USE COMMISSION 
 
PURPOSE:  To administer the Placer County Airport Land Use Commission (ALUC), Airport 
Land Use Comprehensive Plan (ALUCP), and related aviation activities. 
 
BACKGROUND:  PCTPA’s airport activities include administration of the Airport Land Use 
Commission (ALUC) and providing technical assistance. Placer County has three public-use 
airports at Auburn, Lincoln, and Blue Canyon (an emergency airstrip). 
 
PCTPA coordinates with the California Department of Transportation, Division of Aeronautics 
for ALUC planning activities and funding. As the designated Airport Land Use Commission 
(ALUC) for Placer County, PCTPA is responsible for defining planning boundaries and setting 
standards for compatible land uses surrounding airports. ALUCs have two primary functions 
under State law. The first is the adoption of land use standards that minimize the public’s 
exposure to safety hazards and excessive levels of noise. The second is to prevent the 
encroachment of incompatible land uses around public-use airports. This involves review of land 
use proposals near airports as delineated in the Airport Land Use Compatibility Plan (ALUCP). 
This analysis, particularly for more complex mandatory reviews, may require the use of 
consultant services. In addition, a key task for the ALUC is coordinating implementation of the 
ALUCP with the cities of Auburn and Lincoln and Placer County.  
 
While the Truckee-Tahoe Airport is predominantly in Nevada County, part of the runways and 
overflight zones are in Placer County. Under agreement reached in 2010, the ALUC designation 
for the Truckee-Tahoe Airport lies with the Nevada County Transportation Commission 
(NCTC), augmented by a representative appointed by the Placer County Board of Supervisors so 
that Placer interests are represented appropriately.  
 
WORK PROGRAM: 
 Participate in interagency aviation meetings  As needed 
 Review development projects subject to mandatory ALUC review for consistency with 

ALUCP   As needed 
 Provide staff support for ALUC   As needed 
 Determine consistency of the Auburn Municipal Airport Master Plan update with ALUCP. 

By   June 2026 
 Work with SACOG to represent Placer interests in the ALUCP for the McClellan Airport As 

needed 
 Conduct ALUC/ALUCP training workshop for Auburn, Lincoln, and Placer County planning 

staff By June 2026 
 Annually adjust the ALUC fee structure based on CPI, as needed. June 2026 for FY   

2026/27 
 

PRODUCTS: 
 Determination of development projects subject to mandatory ALUC review for consistency 

with ALUCP, including public hearings  As needed 
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WORK ELEMENT 27 (continued) 
AIRPORT LAND USE COMMISSION/AVIATION PLANNING 
 

 Determination of Auburn Municipal Airport Master Plan update consistency with ALUCP,  
including public hearings   By  June 2026 

 ALUC/ALUCP staff training workshop By June 2026 
 Grant proposals, funding plans, and interagency agreements As needed 
 ALUC approval of annual adjustment of ALUC fee structure based on CPI - June 2026 for 

FY  2026/27 
 

REVENUES  EXPENDITURES  
LTF  $114,209 

$117,000 
PCTPA $65,209 

$68,000 
ALUC Fees  

$2,500 
Legal   

1,000 
City of Auburn ALUCP 
Update Funding Contribution 

 
$10,000 

ALUCP Conformity 
Consultant 

  $10,000 

  Meetings, Travel, and 
Notifications 

  $500 

  ALUCP Update 
(Consultant Cost) 

$50,000 

TOTAL  
$126,709 
$129,500 

  
$126,709 
$129,500 

Percent of budget:   .65% 
.66% 
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WORK ELEMENT 33 
EMISSION REDUCTION PROGRAM 
 
PURPOSE:  To provide ongoing planning, education and coordination services, and support 
construction of infrastructure to reduce transportation related emissions. 
 
BACKGROUND:  
This element encompasses planning, analysis, and implementation of strategies to reduce 
transportation generated pollutants and greenhouse gas (GHG) emissions. The work will focus on the 
encouragement and support of strategies other than single-occupancy internal combustion engine 
vehicles. This includes walking, biking, low- and zero-emission vehicles (electric, hybrid, and 
hydrogen fueled automobiles and trucks), and travel demand strategies/work-based incentive 
programs.  
 
Staff will support active transportation efforts through countywide planning efforts, coordination with 
local and state partners, and support for grant opportunities. As needed, staff also serve as a 
coordinating role for multijurisdictional planning efforts and projects. PCTPA initiated a Countywide 
Active Transportation Plan Update (see Work Element 48) in FY 2023/24 that will be completed in FY 
2025/26. Three of the six cities/town and Placer County are participating to craft a new vision for 
active transportation in Placer County, while the other three will actively coordinate with the 
Countywide ATP and their own city ATPs. PCTPA will also continue to update, print, and distribute 
the Countywide Bikeway Map.  
 
Staff will support the transition to low- and zero-emission vehicles by supporting countywide planning 
and infrastructure for electric charging and hydrogen fueling, including: demand analysis; site 
planning; grid capacity analysis; public fleet transitions, identifying options to serve traditionally hard 
to reach sectors; assisting in developing permitting tools, planning standards, and design standards; and 
identifying applicable funding and incentive opportunities. In FY 2023/24 PCTPA submitted a grant 
application to SACOG for a Placer Countywide Zero Emission Vehicle Infrastructure Plan 
encompassing the items noted above. PCTPA was awarded a Carbon Reduction Program grant in July 
2024 and has initiated work on the plan, with completion scheduled for fall 2026. 
 
Travel demand management (TDM) is about providing travelers, regardless of whether they drive 
alone, with travel choices, such as work location, route, time of travel and mode. In the broadest sense, 
demand management is defined as providing travelers with effective choices to improve travel 
reliability. PCTPA will support planning and education efforts by communicating with the public and 
employers about travel choices. Examples of TDM strategies include: commute trip reduction; 
coordination for carpools/vanpools; use of high occupancy lanes; providing transit passes to students 
or workers; providing showers and bicycle repair and storage at work sites; promotions like May is 
Bike Month; outreach to employers to increase the use of telework, compressed work weeks, transit 
incentives, and carpool/vanpool support. 
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WORK ELEMENT 33 (continued) 
EMISSION REDUCTION PROGRAM 
 
WORK PROGRAM: 

 Coordinate with local jurisdictions on pedestrian and bicycle funding opportunities and grant  
programs and enhance coordination efforts with Caltrans to identify and program complete 
streets enhancements to the state highway system in Placer County. Ongoing 

 Provide technical assistance on grant applications that support the reduction of vehicle travel 
Ongoing        

 Participate in the Regional Bicycle Steering Committee and regional marketing efforts of May 
is Bike Month  February 2026 – May 2026 

 Update the Placer County Bikeway Map  in coordination with the Countywide Active 
Transportation Plan (see WE 48) Fall 2025.  

 Print and distribute updated countywide bicycle maps  As needed 
 Coordinate efforts with Caltrans District 3 on the implementation of their district 3 Active 

Transportation Plan  As needed 
 Explore opportunities for acquisition of abandoned railroad rights-of-way for bikeways  As 

needed 
 Service on technical advisory and consultant selection committees to identify and plan policies, 

strategies, programs, and actions that maximize and implement the regional transportation 
infrastructure. As needed 

 Coordinate with local jurisdictions on alternatively fueled vehicles funding opportunities and 
grant programs Ongoing 

 Provide support to regional partners for alternatively fueled vehicles, including EV charging 
stations  Ongoing 

 Participate in regional efforts on the transition to alternatively fueled vehicles Ongoing 
 Assisting in developing permitting tools, planning standards, and design standards Ongoing 
 Analyze and plan for alternatively fueled vehicle infrastructure Ongoing 
 Lead efforts to coordinate and implement regional TDM programs to promote, encourage and 

incentivize car trip reduction July 2025 - June 2026 
 Promote and encourage employer-based trip reduction programs. Ongoing 
 Countywide Zero Emission Vehicle (ZEV) Infrastructure Plan perform grant administrative and 

invoicing functions Ongoing, per grant schedule 
Develop the Countywide Zero Emission Vehicle Infrastructure Plan and technical, draft, and 
final reports  Per grant schedule 

 
PRODUCTS: 

 Bikeway funding applications  As needed 
 Updated Placer Countywide Bikeway Map  Fall 2025 
 Alternatively fueled vehicles funding applications  As needed 
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WORK ELEMENT 33 (continued) 
EMISSION REDUCTION PROGRAM 
 

 Updated permitting tools, planning standards, and design standards for Alternatively fueled 
vehicles As needed 

 Updated web page, fact sheets, and handouts on TDM strategies for employers June 2026 
 Countywide Zero Emission Vehicle (ZEV) Infrastructure Plan grant administration and 

invoicing  Per grant schedule 
 Countywide Zero Emission Vehicle (ZEV) Infrastructure Plan draft and final documents Per 

grant schedule 
 

 
 
 
 
 
 
 
 
 
 

REVENUES  EXPENDITURES  
LTF   

 
$117,630 
$102,514 

PCTPA  
 $183,100 
$167,984 

Carbon Reduction Program 
Grant 

$801,890 Placer County Bikeway Map 
Printing 

$4,500 

CMAQ $2,000 ZEV Plan Consultant $631,475 
  ZEV Plan Consultant 

Contingency 
$100,445 

  Meetings, Travel, and 
Notifications 

 
$2,000 

(ZEV = $1,100) 
TOTAL $921,520 

$906,404 
 $921,520 

$906,404 
Percent of budget:    4.75% 
4.62% 

   



 

28 
 

WORK ELEMENT 34 
PLACER COUNTY EVACUATION & TRANSPORTATION RESILIENCY 
PLAN (Multi-year project) 
 
PURPOSE: To address system vulnerabilities and community safety by creating a countywide plan 
for Evacuation and Transportation Resiliency (ETRP) that will outline planning, operational, and 
infrastructure resiliency strategies. The work will evaluate a number of challenges related to climate 
change and climate adaptation within the transportation network of Placer County, including how the 
transition toward zero-emissions vehicles will impact roadways affected by disasters such as fire and 
flood and to analyze the feasibility of population evacuation during disasters.  
 
BACKGROUND: Placer County's transportation network is affected by climate-driven events 
including wildfires, heavy precipitation and snowfall, flooding, health advisories due to heat, smoke, 
toxic substances, and high winds resulting in public safety power shutoffs. These events can cause 
considerable damage to transportation infrastructure and create dangerous conditions for evacuating 
residents and first responders. Currently, Placer County does not have a formally identified evacuation 
plan. Recommendations outlined in the ETRP may be incorporated into transportation plans, 
improvement programs, and emergency response plans to improve the county's resilience in the face of 
extreme events; the plan may also build on existing coordination and emergency evacuation planning 
efforts of Placer County's Office of Emergency Services and local jurisdictions. Furthermore, planning 
efforts will engage stakeholder groups and Placer County communities, including diverse and 
underserved populations. The ETRP will support the implementation of Safety Element of General 
Plans, Placer County's Sustainability Plan, and Local Hazard Mitigation Plans and assist in fulfilling 
the requirements of AB 747 and AB 1409 by identifying evacuation routes and potential locations for 
Resilience Hubs. 
 
WORK PROGRAM: 

 
 Task 01: Perform project administration activities. November 2024 – June 2027 (PCTPA) 
 Task 02: Conduct consultant procurement. November 2024 – March 2025 (PCTPA) 
 Task 1: Prepare Existing Conditions Report. April 2025 – June 2025 (Consultant, PCTPA & 

Placer County OES) 
 Task 2: Conduct community engagement. June 2025 – September 2026 (Consultant, PCTPA & 

Placer County OES) 
 Task 3: Convene and work with Project Development Team (PDT). April 2025 – May 2026 

(PCTPA, Placer County OES & Consultant) 
 Task 4: Conduct stakeholder and committee outreach. May 2025 – September 2026 

(Consultant, PCTPA & Placer County OES) 
 Task 5: Complete project data analysis and modeling. June 2025 – December 2025 (Consultant, 

PCTPA & Placer County OES) 
 Task 6: Identify and prioritize recommended transportation improvements. June 2025 – 

December 2025 (Consultant, PCTPA & Placer County OES) 
 Task 7: Prepare draft and final Placer County Evacuation and Transportation Resiliency Plan. 

January 2026 – October 2026 (Consultant, PCTPA & Placer County OES) 
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WORK ELEMENT 34 (continued) 
PLACER COUNTY EVACUATION & TRANSPORTATION RESILIENCY 
PLAN (Multi-year project) 

 
 
PRODUCTS: 

 Task 01: Project administration. November 2024 – June 2027 
1. Kick Off Meeting Agenda and Notes- Completed 
2. Quarterly Invoices and Progress Reports - Ongoing 

 Task 02: Consultant procurement. November 2024 – March 2025 UnderwayComplete 
1. Request for Proposal  CompletedUnderway 
2. Contract between PCTPA and selected consultant UnderwayCompleted 
3. PCTPA procurement procedures Completed 
4. Agenda and notes from kick-off meeting 

 Task 1: Existing Conditions Report. April 2025 – June 2025 December 2025 
1. Existing Conditions Report In Progress 
2. ETRP Goals and Objectives In Progress 

 Task 2: Community Engagement. June 2025 – September 2026 
1. Community Engagement Plan and outreach materials In Progress 
2. Online surveys In Progress 
3. At least eight pop-up events, with pictures, flyers, poster boards/maps, and meeting 

summaries In Progress 
4. Three in-person community workshops with agendas, pictures, flyers, poster boards/maps, 

and meeting summaries In Progress 
5. Three online workshops with a meeting summary for each In Progress 
6. Focused interviews and focus groups with CBOs and Tribes, with meeting summaries for 

each In Progress 
 Task 3: Project Development Team (PDT) April 2025 – May May 2026 

1. PDT and Focus Groups Meeting Materials, including agendas, minutes, photographs, etc. 
In progress 

 Task 4: Stakeholder and Committee outeach. May 2025 – September 2026 
1. Governing Board/Council meeting agendas, minutes In progress 

 Task 5: Project Data Analysis and Modeling. June 2025 – December 2025December 2025 
1. Results of Data Analysis with maps and charts showing vulnerable areas of transportation 

network In progress 
2. Evacuation Route Capacity, Safety, and Viability Study and associated analytical tools In 

progress 
 Task 6: Recommended Transportation Improvements. June June 2025 – December March 

20265 
1. Recommended Transportation Improvements with planning level cost estimates, maps, and 

implementation timeframes 
2. Results and their interpretations that 1) identify evacuation vulnerabilities, 2) recommend 

physical and operational evacuation improvements (i.e., traffic flow improvements, traffic 
control points, infrastructure improvements, use of emergency signage, single egress 
communities, and the use of Resilience Hubs/safety zones) 
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WORK ELEMENT 34 (continued) 
PLACER COUNTY EVACUATION & TRANSPORTATION RESILIENCY PLAN (Multi-year 
project) 
 

3. Recommended pilot locations (2-3) for Resilience Hubs and list of recommended critical 
resources and infrastructure needed to assist during emergency evacuation (i.e., microgrid 
and electric vehicle charging capabilities during PSPS events, clean water bottle 
distribution, cooling stations during high heat event) 

4. Implementation Plan 
 Task 7: Draft and Final Placer County Evacuation and Transportation Resiliency Plan January 

April 2026 – October December 2026 
1. Administrative Draft ETRP 
2. Draft ETRP 
3. Final ETRP 
4. Meeting Agendas and Minutes from Draft and Final ETRP Presentations 

 
 
PRIOR FISCAL YEAR: FY 2024/25 
REVENUES  EXPENDITURES  
Placer County (13.7%) $6,013 PCTPA  

$29,759 
 

 Climate Adaption Planning 
Grant (86.3% max) 

 
$39,506 

Placer County Staff 0.00 
 

  Consultant  
$15,158 

  Meetings, Travel, Printing 
Notifications 

$302 

TOTAL  
 
 

$49,519 

 $45,519 

 
 
CURRENT FISCAL YEAR: FY 2025/26 – Estimated Carryover $590,494 
REVENUES  EXPENDITURES  
Placer County (13.7%) $62,233 

 
PCTPA $129,505 

$135,242 
 Climate Adaption Planning 
Grant (86.3% max) 

 
$392,022 

Placer County Staff $22,750 

  Consultant $300,000 
LTF $5,737 

 
Meetings, Travel, Printing, 
and Notifications 

$2,000 

TOTAL $454,255 
$459,992 

 $454,255 
$459,992 

Percent of budget:   2.34% 2.35%    
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WORK ELEMENT 34 (continued) 
PLACER COUNTY EVACUATION & TRANSPORTATION RESILIENCY 
PLAN (Multi-year project) 
 
 
FUTURE FISCAL YEARS: FY 2026/27 
REVENUES  EXPENDITURES  
Placer County  

 
$31,754 

PCTPA $68,438 
$89,116 

 Climate Adaption Planning 
Grant  

 
$198,472 

Placer County Staff $22,750 
 

LTF  
$147,804 
$168,182 

Consultant $284,842 
 

  Meetings, Travel, Printing, 
and Notifications 

$2,000 

TOTAL $378,030 
$398,408 

 $378,030 
$398,408 

 
TOTAL 
REVENUES  EXPENDITURES  
Placer County  $100,000 PCTPA  

$227,702 
$254,117 

 Climate Adaption Planning 
Grant  

$630,000 Placer County Staff $45,500 

LTF $147,804 
$173,919 

Consultant $600,000 

  Meetings, Travel, Printing, 
and Notifications 

  
$4,602 
$4,302 

TOTAL $877,804 
$903,919 

 $877,804 
$903,919 
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WORK ELEMENT 35 
RAIL PROGRAM 
 
PURPOSE: To support and enhance the success of Capitol Corridor rail service in Placer County, to 
administer the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize 
rail funding available to local jurisdictions. 
 
BACKGROUND: PCTPA’s rail program includes rail system planning, program administration and 
financing, and technical assistance. PCTPA’s top rail priority is intercity rail and therefore is an active 
member of the Capitol Corridor Joint Powers Authority (CCJPA) and its subcommittees. Intercity rail 
requires extensive work and coordination with Amtrak, Union Pacific, Caltrans, the CCJPA, and local 
jurisdictions. PCTPA also provides a critical network of support for the service, working with local 
jurisdictions and CCJPA staff to provide stations, platforms, connector buses, and other amenities 
required for the ongoing success of the rail service. The State provides operating funds to CCJPA 
under the provisions of interagency and fund transfer agreements. 
 
The long-standing focus of Placer’s rail program is to enhance rail service to Placer County. One 
manifestation of that priority has been work to extend passenger service to Reno. A Reno Rail 
Conceptual Plan was completed in FY 2004/05, and efforts had been on hold. However, in 2021, the 
Tahoe Mobility Forum raised the possibility of looking at this issue again. Caltrans Division of Rail 
and Mass Transit (DRMT) completed the Sacramento to Reno Service Planning Study. PCTPA, 
working closely with Caltrans DRMT, completed a first/last mile analysis and a survey of potential 
user interest in the potential passenger rail service to Tahoe and Reno. Ongoing coordination with 
partner agencies in the Reno/Tahoe area regarding extending passenger rail service to Reno will 
continue to occur through the newly formed Trans-Sierra Transportation Coalition. Caltrans and 
CCJPA were recently awarded Corridor ID funds from the Federal Railroad Administration which will 
include some funding for additional planning on the Roseville to Reno corridor. 
 
The rail passenger capacity improvement discussion has focused on improvements to the UP rail 
“bottleneck” between Sacramento and Roseville. In November 2015, the CCJPA adopted the 
environmental document for the Third Track capacity improvements, with the focus of providing the 
Capitol Corridor 10 round trips daily to Roseville. The next steps in this effort include completion of 
final design and NEPA reviews, obtaining a FRA Record of Decision, and begin right-of-way 
acquisition, utility relocations, and construction of the Third Track facilities. The Third Track will 
continue to require extensive coordination with key parties, including PCTPA, UP, local utilities, and 
the City of Roseville.  
 
While the footprint of the High-Speed Rail line in California is not planned to extend to Placer County, 
the CCJPA will be acting as a key feeder line. For that reason, PCTPA staff is also working closely 
with CCJPA to ensure that Placer interests are best served as the High-Speed Rail line moves forward.  
 
Finally, PCTPA staff represents Placer County’s jurisdictions before state, federal and regional rail 
agencies, as well as the CTC. PCTPA also assists jurisdictions with coordination with Caltrans, Union 
Pacific, and the PUC to improve at-grade crossings. 
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WORK PROGRAM 35 (continued) 
RAIL PROGRAM 
 

 Participate in CCJPA and other interagency rail committees and meetings  Monthly 
 Coordinate with state and federal agencies and legislators to ensure and enhance the long-term 

viability of rail service in Placer County Ongoing 
 Serve as information clearinghouse for jurisdictions, tribal governments, and the public 

regarding rail services and facilities in Placer County  Ongoing 
 Monitor and expedite improvements to rail facilities and services in Placer County, including 

Third Track project  Ongoing 
 Participate in CCJPA Staff Coordinating Group (SCG), CCJPA/BART LINK21, and 

Sacramento Regional Rail Working Group meeting. Ongoing 
 Work with the CCJPA and local transit to provide timely connections to rail service, including 

changes to Amtrak bus services  Ongoing 
 Coordinate rail and transit programs with other agencies and jurisdictions  Ongoing 
 Work with jurisdictions, CCJPA, and Amtrak to increase train frequencies to Roseville, 

including negotiations for agreements with Union Pacific   Ongoing 
 Work with CCJPA to ensure Placer interests are represented in High-Speed Rail feeder route 

planning  Ongoing 
 Collaborate with member agencies, elected officials, and others to pursue operational and 

funding strategies outlined in the Reno Rail Conceptual Plan  Ongoing 
 Work with CCJPA and Caltrans to advance rail planning in the Roseville to Reno corridor from 

the FRA Corridor ID program funding Ongoing 
 Organize and lead Trans-Sierra Transportation Coalition quarterly meetings in coordination 

with CCJPA Quarterly 
 
PRODUCTS: 

 CCJPA public hearings, meetings, presentations, Annual Business Plan, public service 
announcements and press releases  Per CCJPA schedule 

 
REVENUES  EXPENDITURES  
LTF   

$17,804 
$18,864 

PCTPA  
$24,304 
$25,364 

CMAQ 7,500 Legal 500 
  Meetings, Travel, and 

Notifications 
500 

TOTAL  
$25,304 
$26,364 

  
$25,304 
$26,364 

Percent of budget:    .13%    
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WORK ELEMENT 36  
PLACER-SACRAMENTO GATEWAY PLAN UPDATE (Multi-year project) 
 
PURPOSE: Develop an update to the 2020 Placer-Sacramento Gateway Plan, a comprehensive 
multimodal corridor plan consistent with CTC and Caltrans planning guidelines. The CTC’s 2018 
CMCP Guidelines recommend updating corridor plans every four to five years. 
BACKGROUND: In 2020, PCTPA along with regional and local partners completed the Placer-
Sacramento Gateway Plan. The Gateway Plan includes segments of I-80, Bus 80, and SR 65, as well as 
parallel local roadways, rail, transit, and bikeways within the 40-mile corridor. In 2025, PCTPA in 
partnership with the Sacramento Transportation Authority (STA), applied for and was awarded a 
Caltrans Sustainable Communities Competitive planning grant in the amount of $520,000 to develop an 
update to the 2020 Placer-Sacramento Gateway Plan.  
 
The Gateway Plan Update will address significant corridor transportation challenges, including severe 
congestion which hinders economic productivity, freight movement, and the quality of life for 
residents in both Placer and Sacramento counties. The Plan Update will result in an actionable list of 
regional projects to pursue funding over the next five years (2025-2030) in a coordinated effort 
necessary to achieve the desired outcomes of corridor users, stakeholders, and public agencies. The 
Plan Update represents a critical step in advancing a collaborative, forward thinking planning process 
that furthers the region's MTP/SCS by prioritizing sustainability, equity, multimodal and 
environmental solutions, and performance-based improvements to create a balanced corridor 
transportation system in alignment with SB 1 program grant objectives.  
 
WORK PROGRAM (Fiscal Year 2025/26): 

 
 Task 1: Complete work on Existing Conditions February – March 2026 (Consultant and 

PCTPA) 
 Task 2: Complete 1st round of community and stakeholder engagement February – June 2026 

(Consultant and PCTPA) 
 Task 3: Develop Performance Measures February – May 2026 (Consultant and PCTPA) 
 Task 4: Develop Transportation Project List and complete analysis March – May 2026 

(Consultant, PCTPA and STA) 
 Task 5: Conduct Transportation Project Prioritization April – May 2026 (Consultant, PCTPA 

and STA) 
 Task 6: Conduct policy framework April – May 2026 (Consultant, PCTPA and STA) 
 Task 7: Complete Administrative Draft and release Public Draft May – June 2026 (Consultant, 

PCTPA and STA) 
 Task 8: Conduct public meeting June 2026 (Consultant, PCTPA and STA) 
 Task 01: Conduct project administration activities November 2025 – June 2026 (PCTPA) 
 Task 02: Conduct consultant procurement for the Gateway Plan Update November 2025 – 

January 2026 (PCTPA and STA) 
 
WORK PROGRAM (Fiscal Year 2026/27): 
 Task 2: Complete 2nd round of community and stakeholder engagement August – October 2026 

(Consultant and PCTPA) 
 Task 3: Refine Performance Measures August 2026 (Consultant and PCTPA) 
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WORK ELEMENT 36 (continued) 
PLACER-SACRAMENTO GATEWAY PLAN UPDATE (Multi-year project) 

 
 Task 4: Refine Transportation Project List and analysis August 2026 (Consultant, PCTPA and 

STA) 
 Task 5: Finalize Transportation Project Prioritization August 2026 (Consultant, PCTPA and 

STA) 
 Task 6: Conduct policy framework Augus 2026 (Consultant, PCTPA and STA) 
 Task 7: Complete Administrative Final and release Final Plan July – October 2026 (Consultant, 

PCTPA and STA) 
 Task 8: Conduct public meetings October 2026 (Consultant, PCTPA and STA) 
 Task 01: Conduct project administration activities July 2026 – June 2028 (PCTPA) 

 
PRODUCTS  
 Task 01 Project Administration: November 2025 – June 2028 

• Kick Off Meeting Agenda and Notes. 
• Quarterly Invoices and Progress Reports. 

 Task 02 Consultant Procurement: November 2025 – January 2026 
• Copy of the RFP. 
• Copy of Executed Contract between PCTPA and Selected Consultant, including final Scope of 

Work, Schedule, and Budget. 
• Copy of PCTPA Procurement Procedures. 
• Agenda and Notes from Kick-Off Meeting. 

 Task 1 Existing and Future Conditions: February – March 2026 
• Corridor Dataset List and Data Collection. 
• Existing and Future Conditions Technical Memo. 

 Task 2 Community and Stakeholder Engagement: February – June 2026 & August – 
October 2026 
• Outreach and Engagement Strategy Technical Memo including on-line corridor surveys, 

handouts, infographics, flyers, media coverage, project website and StoryMap site, virtual 
and in-person presentations, presentation boards, and factsheets. 

• Outreach and Engagement Results Technical Memo, including stakeholder and public 
participant database. 

 Task 3 Performance Measures: February – May 2026 & August 2026 
• Identify Performance Measures Technical Memo. 
• Performance Measure Methodology Technical Memo. 

 Task 4 Transportation Project List and Analysis: March – May 2026 & August 2026 
• Modeling Selection Methodology. 
• Comprehensive list of planned and programmed corridor multi-modal transportation projects. 
• Existing Conditions Simulation Model including video with portions of the simulation overlaid 

on aerial imagery. 
• Future Conditions (No-Build and Build) Simulation Model including videos with portions of 

the simulation overlaid on aerial imagery. 
• Transportation Project Analysis Technical Memo. 

 Task 5 Transportation Project Prioritization: April – May 2026 & August 2026 
• Tiered Transportation Project List. 
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WORK ELEMENT 36 (continued) 
PLACER-SACRAMENTO GATEWAY PLAN UPDATE (Multi-year project) 

 
• Tiered Transportation Project List Cost Estimates, Funding Sources, and Implementation 

Timelines. 
 Task 6 Policy Framework: April – May 2026 & August 2026 

• Develop Gateway Plan Policy Framework Technical Memo. 
 Task 7 Administrative Draft, Public Review and Final Gateway Plan Update: May – October 

2026 
• Administrative Drafts Placer-Sacramento Gateway Plan Update in PDF file format. 
• One printable and ADA accessible PDF electronic file of the Public Review Draft Placer-

Sacramento Gateway Plan Update and Technical Appendices including hard copies for 
public library distribution, website posting and presentations to the PCTPA, the STA, and 
SACOG Board of Directors. 

• Administrative Final Draft Placer-Sacramento Gateway Plan Update in PDF file format. 
• One printable and ADA accessible PDF electronic file of the Final Placer-Sacramento 

Gateway Plan Update and Technical Appendices including final distribution, PCTPA website 
posting, and presentations to the PCTPA, the STA, and SACOG Board of Directors for Plan 
acceptance. 

 Task 8 Public Meetings: June and October 2026 
• Public Meeting presentation materials including public meeting PowerPoint Presentation 

briefing packets and documentation of all public and Board comments and written response 
thereto. 

• Presentations to PCTPA, STA and SACOG Board of Directors and Caltrans District 3 
Management. 

 
FISCAL YEAR: FY 2025/26  
REVENUES  EXPENDITURES  
Caltrans Sustainable 
Communities Competitive 
Grant 

 
$320,000 

PCTPA  
$159,696 
$100,915 

PCTPA LTF   
$101,696 
$40,000 

Consultant Services  
$300,000 

STA  $40,000   
PCTPA LTF – Additional $2,915 Meetings, Travel, and Notifications $2,000 

 
TOTAL  

$461,696 
$402,915 

  
$461,696 
$402,915 

 
Percent of Budget: 2.38% 
2.06% 
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WORK ELEMENT 36 (continued) 
PLACER-SACRAMENTO GATEWAY PLAN UPDATE (Multi-year project) 
 
FISCAL YEAR: FY 2026/27  
REVENUES  EXPENDITURES  
Caltrans Sustainable 
Communities Competitive 
Grant 

 
$200,000 

PCTPA  
 

$48,750 
$183,448 

PCTPA LTF  
 

$25,000 

Consultant Services $200,000 

STA $25,000   
LTF - Additional $134,698 Meetings, Travel, and Notifications $1,250 
TOTAL $250,000 

$384,698 
 $250,000 

$384,698 
Total 
REVENUES  EXPENDITURES  
Caltrans Sustainable 
Communities Competitive 
Grant 

 
$520,000 

PCTPA  
 

$208,446 
$284,363 

PCTPA LTF  
 

$65,000 

Consultant Services $500,000 

STA $65,000   
PCTPA LTF (Addl. LTF) $61,696 

$137,613 
Meetings, Travel, and Notifications $3,250 

TOTAL $711,696 
$787,613 

 $711,696 
$787,613 
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WORK ELEMENT 40 
PLACER PARKWAY (Multi-year project) 
 

PURPOSE:  To support construction level environmental clearance and construction of the future 
Placer Parkway – a new roadway linking State Route (SR) 70/99 in Sutter County and SR 65 in Placer 
County. 
 
BACKGROUND:  The Placer Parkway is cited in the Placer County General Plan, PCTPA’s 
Regional Transportation Plan, and the SACOG Metropolitan Transportation Plan. The Placer Parkway 
would offer an alternative travel corridor for the fast-growing areas in western Placer County and 
southern Sutter County. 
 
The Tier 1 environmental document, which identified a 500’ to 1000’ wide corridor for acquisition, 
was adopted by the South Placer Regional Transportation Authority (SPRTA) in December 2009. 
Subsequent Tier 2 environmental documents are needed for each section being constructed. Placer 
County is currently designing the first construction phase (Phase 1), from State Route 65 to Foothills 
Blvd. which is anticipated to start construction in FY25/26.  
 
PCTPA, both as a planning agency and as staff for SPRTA, has led the development of this project 
since the Placer Parkway Conceptual Plan was started in 1998. As the project moves through the 
construction level environmental process, the institutional knowledge and background acquired in 
efforts to date will be needed to assist local agency staff in moving the project forward. Staff will also 
be participating as development efforts begin to take shape in the Western Placer area to ensure that 
the ongoing viability of the Placer Parkway project and that adopted actions and agreements are 
incorporated into the planning process.  
 
WORK PROGRAM: 
 Assist Placer County and other partners in developing and obtaining a construction level 

environmental clearance. Ongoing 
 Participate with Placer County on Project Development Team (PDT) for Placer Parkway Phase 1  

Per County schedule 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of Placer Parkway in their 

planning efforts  Ongoing 
 
PRODUCTS: 

 Tier 1 environmental document revision (addendum, subsequent or supplemental) as needed 
 Funding coordination, allocations, and invoicing as needed 

 
REVENUES  EXPENDITURES  
SPRTA Mitigation Fees  $14,368 

$14,860 
PCTPA  $11,868 

$12,360 
  Legal $2,000 
  Meetings, Travel, and 

Notifications 
$500 

TOTAL $14,368 
$14,860 

 $14,368 
$14,860 

Percent of budget:   .07% .08%    
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WORK ELEMENT 41 
I-80/SR 65 INTERCHANGE IMPROVEMENTS (Multi-year project) 
 
PURPOSE:  To develop a shelf-ready phased improvement program for the I-80/SR 65 
Interchange, including environmental clearances, design, and right-of-way. Caltrans pays for and 
provides staff support through Expenditure Authorization 03-0H26U. 
 
BACKGROUND:  The I-80/SR 65 Interchange was constructed in the mid-1980’s as part of the 
Roseville Bypass project on SR 65 in the Roseville/Rocklin area of South Placer County. The 
facility is now experiencing operational problems caused by high peak traffic volumes and less 
efficient geometry of the loop ramp, which cause downstream backups on I-80 and SR 65. 
  
A project initiation document (PID) for the I-80/SR 65 Interchange Improvements was 
completed in 2009 by Caltrans District 3. This document provided planning level alignment 
alternatives, as well as scope, schedule, and cost estimates. The interchange improvements 
received both federal and state environmental clearance in September 2016.  
 
Phase 1 of the I-80/SR 65 interchange completed construction in September 2019, including a 
third lane on northbound Highway 65 from Interstate 80 to Pleasant Grove Boulevard. Caltrans 
resolved construction claims in 2024 and performed required environmental mitigation 
monitoring for five years. Payment to Caltrans for these costs are still outstanding so the project 
has not been closed out. 
 
A Construction Phasing analysis was completed in 2024. The analysis broke the larger projects 
into 5 smaller phases of work, each with independent cost estimates. The analysis enables 
PCTPA to pursue more funding opportunities for smaller scale/cost projects. 
 
A Value Engineering analysis will begin in February 2026 and be completed by June 2026.The 
analysis is intended to identify smaller projects that can provide meaningful, incremental 
improvements, that can be funded with likely available resources. . 
 
The work for this fiscal year is expected to 1) focus on final payment of eligible Phase 1 work, as 
well as 2) complete a Construction Phasing  Value Engineering (VE) analysis to investigate cost 
saving opportunities for the construction of project phases, and 3) investigate opportunities to 
deliver a reduced scope of improvements.  
 
WORK PROGRAM: 
 Coordinate with Caltrans to pay final invoices for the Phase 1 project. – December 2025 
 Provide information and make presentations on the I-80/SR 65 Interchange Improvement 

effort to elected officials, business groups, citizen groups, and other interested parties  as 
needed 

 Maintain and update the project information on the PCTPA website  Ongoing 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of I-80/SR 65 Interchange 

Improvements in their planning efforts  Ongoing 
 Complete a Value Engineering (VE) Analysis to identify feasible construction phases 

for the I-80/SR 65 Interchange and associated SR 65 projects, building on all work 
completed to date. By June 2026 
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WORK ELEMENT 41 (continued) 
I-80/SR 65 INTERCHANGE IMPROVEMENTS 

 
 

 Pursue grant funding opportunities for construction of additional phases. As needed 
 

PRODUCTS: 
 Coordination with Caltrans and regulatory agencies to close out environmental 

monitoring for Phase 1 construction Completed  
 Value Engineering Analysis content/material development, Workshop Summary 

and PowerPoint Presentation. By June 2026  
 

 
 
 

REVENUES  EXPENDITURES  
SPRTA Mitigation Fees   

$111,247 
$249,734 

PCTPA  
$41,747 
$72,981 

 Consultant - Project 
Manager/Engineer 

$7,000 

 Value Engineering 
Consultant 

$107,253 

 Caltrans – Construction 
and Support 

$60,000 

Legal $2,000 
  Meetings, Travel, and 

Notifications 
$500 

TOTAL  
$111,247 
$249,734 

  
$111,247 
$249,734 

Percent of budget:     .57% 
1.27% 
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WORK ELEMENT 42 
SR 65 WIDENING (Multi-year project) 
 
PURPOSE:  To develop a shelf-ready improvement program for SR 65 between I-80 and 
Lincoln Boulevard, including environmental clearance, design, and right-of-way. Caltrans pays 
for and provides staff support through Expenditure Authorization 03-1FI71. 
 
BACKGROUND:  SR 65 between Roseville and Marysville was designated as part of the 
state’s highway system in the 1960’s. The Highway 65 Roseville Bypass, constructed in the late 
1980’s, realigned the highway through downtown Roseville from Washington Boulevard to I-80. 
The facility is now experiencing operational problems caused by high peak traffic volumes, 
which cause backups on both northbound and southbound Highway 65 in South Placer County. 
  
A project initiation document (PID) for the SR 65 Widening was completed by Caltrans 
District 3 in January 2013. This document provides planning level alternatives, as well as scope, 
schedule, and cost estimates for various general purpose, HOV and auxiliary lane additions. The 
PCTPA board approved funding to complete Project Approval and Environmental Document 
(PA&ED) phase, which was completed in FY 2017/18. The PA&ED included a commitment to 
analyze the feasibility of extending passenger rail service to Lincoln; this feasibility analysis was 
completed in 2023. A Construction Phasing analysis was completed in 2024. 
 
The Phase 1 improvements include a southbound general-purpose lane and auxiliary lane from 
Blue Oaks Boulevard to Galleria Blvd/Stanford Ranch Rd. The Phase 1 design work was 
advanced to 95 percent design in September 2021. However, the design was placed on hold 
pending available construction funding. PCPTA PCTPA was awarded $22.48 million in BUILD 
grant funds in July 2025. The design work will resume, with the plans updated for current 
standards. The Phase 1 project is scheduled to advertise for construction bids in fall 2026 with 
construction anticipated to start in spring 2027. .. 
 
WORK PROGRAM: 
 Provide information and make presentations on the SR 65 Widening effort to elected 

officials, business groups, citizen groups, and other interested parties  as needed 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the Highway 65 

Widening in their planning efforts  Ongoing 
 Pursue grant funding opportunities for construction of additional phases As needed  
 Restart final design of the Phase 1 Improvements October 2025 
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WORK ELEMENT 42 (continued) 
SR 65 WIDENING (Multi-year project)) 
 
PRODUCTS: 

 Grant funding applications As needed 
 Newsletters, press releases, and outreach materials  Ongoing 
 Phase 1 bid documents fall 2026 
 

REVENUES  EXPENDITURES  
SPRTA $586,967 

$623,333 
 

PCTPA $96,467 
$132,833 

STIP PPM $60,000 Consultants for environmental 
revalidation, design, and project 
management 

$550,000 

    
 

  Meetings, Travel, and Notifications  $500 
TOTAL $646,967  

$683,333 
 $646,967 

$683,333 
Percent of budget:   3.34% 3.49%    
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WORK ELEMENT 43 
I-80 AUXILIARY LANES (Multi-year project) 
 
PURPOSE:  Monitor construction of the I-80 Auxiliary Lanes project.  
 
BACKGROUND: The PCTPA Board in August 2013 re-allocated federal earmark savings from 
the I-80 Bottleneck project for environmental approval of the following improvements: 
 

 I-80 Eastbound Auxiliary Lane between SR 65 and Rocklin Road 
 I-80 Westbound 5th Lane between Douglas Blvd and Riverside Ave 

 
Construction of the I-80 Auxiliary Lanes project will relieve existing traffic congestion and 
support future economic development in southern Placer County. The two locations have been 
combined as one project to be the most cost effective in completing the environmental 
documents and project designs. 
 
A project initiation document (PID) was completed by Caltrans for each location in 2000 and 
2012. PCTPA completed the Project Approval and Environmental Documents (PA&ED) phase 
in May 2014, and both state and federal environmental approval for the project was obtained in 
October 2016. Final design and right of way acquisition phases were initiated in February 2018. 
Construction funding was awarded by the CTC in December 2020. Right-of-way acquisition was 
completed in 2022. Construction started in August 2023. Project completion and ribbon cutting 
ceremony occurred  June 2025, with project closeout anticipated by December 2028. 
 
The work for this fiscal year is expected to include continued construction support activities, 
drainage detention basin activities, tree and landscape planting,  monitoring of mitigation and 
permit requirements- including renewals, and as-built preparation. Project construction  was 
completed  in June 2025, with project closeout anticipated by December 2028.  
 
WORK PROGRAM: 
 Work with Caltrans and SPRTA to address any remaining I-80 Auxiliary Lanes construction 

issues.  By June 2026 
 Complete SPRTA right-of-way transfer to Caltrans. By June 2026 
 Collaborate closely with consultant team, jurisdictions, Caltrans, regulatory agencies, and 

other pertinent parties to monitor drainage detention basin construction and  implementation 
of project mitigation and permit requirements.  By June 2026 

 Provide project construction engineering support and project administration activities  By 
2026 

 
PRODUCTS: 
 I-80 Auxiliary Lanes construction engineering support,  drainage detention basin activities, 

tree and landscape planting,  monitoring of mitigation and permit requirements- including 
renewals, and as-built preparation and project closeout activities. By June 2026 

 SPRTA right-of-way transfer (two grant deeds) to Caltrans. By June 2026 
 Consultant and Caltrans Construction Support and Capital invoice processing. By June 2026 
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WORK ELEMENT 43 (continued) 
I-80 AUXILIARY LANES (Multi-year project) 
 
 
REVENUES  EXPENDITURES  
SPRTA  $9,576,553 

$9,578,634 
PCTPA  $48,744 

$50,825 
  Consultant Construction 

Engineering Support 
 

$116,334 
  Consultant - Project 

Manager/Engineer 
$5,000 

  Meetings, Travel, and 
Notifications 

$1,000 

  Permit Fee Renewals: 
RWQCB  

 
 $2,600 

  Legal  $5,000 
  Construction Capital $8,818,427  
  Construction Support  $579,448 
TOTAL  

$9,576,553 
$9,578,634 

  
$9,576,553 
$9,578,634 

Percent of budget:         
49.41% 48.87% 
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WORK ELEMENT 44 
SR 49 SIDEWALK GAP CLOSURE (Multi-year project) 
 
PURPOSE: To implement the Active Transportation Program Cycle 4 (2018) funded Highway 
49 Sidewalk Gap Closure project. The project will construct 2.3 miles of sidewalks between the 
gap on State Route 49 (SR 49) from I-80 to Dry Creek Road, including environmental 
clearances, design, and right of way support. Caltrans pays for and provides staff support through 
Expenditure Authorization 03-3H830. 
 
BACKGROUND: The PCTPA Board in March 2017 allocated federal Congestion Mitigation 
and Air Quality funding to work cooperatively with the City of Auburn, County of Placer, and 
Caltrans to develop a project to close gaps in the sidewalk network along SR 49 from I-80 to Dry 
Creek Road.  
 
The Highway 49 Sidewalk Gap Closures project completed the necessary environmental 
clearance in December 2019. The construction contract was awarded in January 2025. 
Construction is scheduled to be completed in 2026. 
 
Work for FY 25/26 includes monitoring construction and providing design support for 
construction as needed.  
 
WORK PROGRAM: 
 Monitor construction activities and review cost changes Ongoing  
 Provide design engineering support to Caltrans to support construction activities As needed 
 With the consultant team, provide information and make presentations on the Highway 49 

Sidewalk Gap Closures effort to elected officials, business groups, citizen groups, and other 
interested parties As Needed 

 
PRODUCTS: 

 Consultant engineer responses to Caltrans construction inquiries As needed 
 Consultant contract amendments As needed 
 Newsletters, press releases, and outreach materials  Ongoing 

 
REVENUES  EXPENDITURES  
CMAQ/ATP  

$3,474,469 
$3,470,491 

PCTPA  $56,969 
$52,991 

  Design & ROW consultant $220,000 
  Consultant - Project Manager/Engineer $10,000 
  ROW Capital:  

Easements and Utility Relocations 
$3,174,000 

  Permit Fees $5,000 
  Meetings, Travel, and Notifications $1,000 
  Legal $7,500 
TOTAL  

$3,474,469 
$3,470,491 

  
$3,474,469 
$3,470,491 

Percent of budget:     
17.93% 17.71% 
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WORK ELEMENT 48 
PLACER COUNTYWIDE ACTIVE TRANSPORTATION PLAN (Multi-year 
project) 
 
PURPOSE: Develop a countywide active transportation plan for bicycle and pedestrian projects 
in Colfax, Lincoln, Loomis, and unincorporated Placer County. Coordinate with city ATP efforts 
in Auburn, Rocklin, and Roseville. Project is funded primarily by a Caltrans Sustainable 
Communities grant. 
 
BACKGROUND: In August 2023, PCTPA was awarded a Caltrans Sustainable Communities 
grant in the amount of $424,293 to develop the Placer Countywide Active Transportation Plan 
(PATP). This plan will develop a vision for active transportation (bicycling and walking) in 
Placer County by working with three of the county’s cities/town, as well as the County of Placer, 
to analyze demand for active transportation, engage with the community (with an emphasis on 
underserved communities), and develop projects. The Cities of Colfax, Lincoln, Town of 
Loomis; and the County of Placer will participate in this planning process. The Cities of Auburn, 
Rocklin, and Roseville are conducting their own Active Transportation Plan update concurrent to 
this effort. PCTPA and staff from these three jurisdictions are working closely together to align 
the plans, and Auburn and Rocklin were both included in the Existing Conditions analysis of the 
PATP. All three of these ATPs will be incorporated into the PATP by reference. 
 
This work element will include all activities related to the development of the PATP, including 
(but not limited to): grant administration, consultant selection and award, community 
engagement, data analysis, jurisdictional and stakeholder coordination, and the development of 
projects. Activities anticipated to be worked in FY 25/26 are listed below in the Work Program 
section.  
 
WORK SUMMARY (FISCAL YEAR 2024/25) 

 Conducted a competitive RFP process to select a consultant to prepare the Placer 
Countywide ATP December 2023 – February 2024 

 Completed work on Existing Conditions July 2024 
 Completed 1st round of community engagement May 2024 – July 2024 
 Convened additional Stakeholder Advisory Group meetings July 2024 – June 2025 
 Completed the Demand Analysis July 2024 – November 2024 
 Completed the recommended Bikeway and Pedestrian Networks November 2024 – 

April 2025 
 Started prioritization of bicycle and pedestrian projects April 2025 – June 2025 
 Completed the second round of community engagement April 2025 – May 2025 
 Begin work on updating the Placer Countywide Bicycle Map May 2025-July 2025 

 
WORK PROGRAM (CURRENT FISCAL YEAR 2025/26): 
 Finish updating the Placer Countywide Bicycle Map Fall 2025Spring 2026 (Consultant & 

PCTPA) 
 Convene a Plan Development Team of stakeholders, meeting as needed As needed (PCTPA 

& Consultant) 
 Finish prioritizing network of projects and develop implementation plan September 

December 2025 
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WORK ELEMENT 48  (continued) 
PLACER COUNTYWIDE ACTIVE TRANSPORTATION PLAN (Multi-year 
project)  

 
 

 Develop draft of Placer Countywide Active Transportation Plan September 2025 – 
December 2025December 2025 – March 2026 

 Grant reporting and invoicing Monthly and as needed (PCTPA) 
 
PRODUCTS FOR FY 2025/26: 

 Prioritized list of projects and implementation plan September December 2025 
 Draft Placer Countywide Active Transportation Plan October 2025January 2026 
 Consultant contract amendments As needed 
 Newsletters, press releases, social media posts, and outreach materials  Ongoing 

 
 
PAST FISCAL YEARS: FY 2023/24  
REVENUES  EXPENDITURES  
Caltrans Sustainable 
Communities Grant 

 
$84,893.06 

PCTPA  
$28,971.64 

LTF   
$10,998.81 

Consultant Services  
$66,156.75 

  Meetings, Travel, and Notifications $ 
$763.48 

TOTAL  
$95,891.87 

 $ 
$95,891.87 

 
 
PAST FISCAL YEAR: FY 2024/25 – Grant Balance Forward $339,399.94 
REVENUES  EXPENDITURES  
Caltrans Sustainable 
Communities Grant 

 
 

$186,082 

PCTPA  
$67,913 

 
LTF  

 
$24,109 

Consultant Services  
$141,476 

  Meetings, Travel, and Notifications  
$801 

TOTAL  
$210,191 

 

  
$210,191 
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WORK ELEMENT 48 (continued) 
PLACER COUNTYWIDE ACTIVE TRANSPORTATION PLAN (Multi-year project 
 
CURRENT FISCAL YEAR: FY 2025/26 – Estimated Grant Carryover $153,317.74 
REVENUES  EXPENDITURES  
Caltrans 
Sustainable 
Communities 
Grant 

 
$153,318 

 

PCTPA  
$38,612 
$40,310 

LTF - Match  
$19,864 

Consultant Services $131,109.69 
$143,110 

LTF - Additional $13,698 Meetings, Travel, and 
Notifications 

 
$3,461 

TOTAL  
$173,182 
$186,880 

  
$173,182 
$186,880 

 
Percent of 
budget:   .89% 
.95% 

   

 
Total 
REVENUES  EXPENDITURES  
Caltrans 
Sustainable 
Communities 
Grant 

$424,293 PCTPA  
$135,497 
$167,195 

LTF - Match $54,972 Consultant Services $338,742 
$350,742 

LTF - Additional $13,698 Meetings, Travel, and 
Notifications 

 
$5,026 

TOTAL  
$479,265 
$492,963 

 $479,265 
$492,963 
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WORK ELEMENT 50 
PROJECT PROGRAMMING AND REPORTING 
 
PURPOSE:   To maximize the funding available to priority transportation projects and programs 
through accurate and efficient programming of Federal and State transportation dollars, ensure 
timely delivery, and report the success of those efforts.  
 
BACKGROUND:   PCTPA develops and programs transportation projects that are funded with 
State and Federal funds. PCTPA staff coordinates with Caltrans, SACOG, and other agencies, as 
indicated, regarding the various funding programs. Staff also coordinate with local jurisdictions 
to develop needed projects to meet specific program guidelines.  
 
Following the passage of SB 862 in 2014, PCTPA determines the allocation of Low Emission 
Transit Operations Program (LCTOP) funding to the region’s LCTOP eligible transit and 
transportation projects. The LCTOP was created to provide operating and capital assistance for 
transit agencies to reduce greenhouse gas emission and improve mobility, with a priority on 
serving disadvantaged communities. LCTOP funding is continuously appropriated from the 
annual auction proceeds in the State’s Greenhous Gas Reduction Fund.  
 
The passage of SB 1 in the Spring of 2017 brought significant new revenues into play, with 
critical administrative roles for Regional Transportation Planning Agencies (RTPAs). The 
package of ten different funding programs includes a few that are distributed by formula, with 
most distributed on a competitive basis. PCTPA collaborates with member jurisdictions and 
other regional agencies to ensure timely use of formula SB1 funds, and to identify projects and 
develop applications for competitive SB1 funds. These programs include regular reporting to 
Caltrans and the California Transportation Commission (CTC) that PCTPA and its member 
jurisdictions must comply with. 
 
Another major transportation funding program that PCTPA programs, under the requirements of 
our designation as Placer’s Regional Transportation Planning Agency (RTPA), is the Regional 
Transportation Improvement Program (RTIP). PCTPA determines how to program the RTIP 
funds allocated to the county. PCTPA also advocates for the allocation of Caltrans' ITIP funds 
for shared priorities on state highways, including SR 65, SR 49, and I-80. While in recent years, 
with the advance of Placer’s share of RTIP funds for the SR 65 Lincoln Bypass, as well as the 
fluctuations that result in a diminishing effectiveness of the gas tax revenues that fund the STIP, 
this is becoming a much smaller portion of PCTPA’s funding efforts. However, with the passage 
of SB 1, it appears the RTIP debt may be paid off sooner, likely bringing this funding source 
back into play in the 2026 STIP Cycle.  
 
Federal funding is equally volatile. Over the past decade, the shrinking cost effectiveness of the 
Federal gas tax has required more state and local funding to make ends meet. A positive boost to 
Federal funding levels occurred in November 2021, with the passage of the Infrastructure 
Investment and Jobs Act (IIJA). IIJA effectively replaces the FAST Act and provides a new, 
five-year authorization of surface transportation funding for highways, transit, and rail programs 
with an approximately 56% increase in this funding source alone compared to the previous 
FAST Act legislation. Overall, IIJA introduces $550 billion of new funding  
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 
 
opportunities above the current baseline Federal funding programs, with significant funding 
increases targeted to new competitive grant programs. Staff will continue to monitor changes to 
existing, and the introduction of new, funding programs in the IIJA, and will be coordinating 
with PCTPA’s member jurisdictions to continue to obtain and maintain the maximum amount of 
transportation funding for our local and regional transportation priorities, including transit 
improvements, Highway 65 widening, the I-80/SR 65 Interchange, Placer Parkway, rail capacity 
improvements, and various I-80 improvements.  Not only do these projects enhance mobility for 
residents, but they also enhance and expand efficient local, regional, and – in the case of I-80 and 
rail, national goods movement. 
 
SB 125 establishes the Zero-Emission Transit Capital Program (ZETCP) program and provides 
formula allocation to PCTPA of both ZETCP and Transit and Intercity Rail Capital Program 
(TIRCP) formula funds. The ZETCP funds are available for fiscal years 2023/24 through 
2027/28. TIRCP formula funds are available for fiscal years 2023/24 through 2025/26. PCTPA is 
responsible for various programming, accountability and transit performance reporting 
responsibilities related to these funds. PCTPA will work with local agencies to allocate and 
administer these funds according to available funding program guidance. 
 
PCTPA also works with SACOG and local agencies to program projects for Federal programs 
such as the Congestion Mitigation and Air Quality (CMAQ) and Surface Transportation Block 
Grant (STBG) programs, the Federal Transit Administration (FTA) Section 5311, as well as 
coordinating applications for State and regional programs like the Active Transportation 
Program (ATP) and FTA Section 5310 program administered by SACOG (urban) and the State 
(rural).  
 
All regionally significant transportation projects, as well as any which receive federal funding, 
must be included in the Metropolitan Transportation Improvement Program (MTIP) to allow  
projects to move forward. PCTPA works closely with SACOG and our jurisdictions to ensure  
data included in the MTIP is current and accurate. In addition, SACOG provides air quality 
conformity determinations on the MTIP to comply with Federal clean air requirements.  
 
Under AB 1012, agencies are also held responsible for ensuring State and Federal funding is 
spent promptly and projects delivered within specified time limits. This requirement is backed up 
by “use it or lose it” timely use of funds deadlines. Some of the major projects subject to these 
provisions are those receiving funding through the STBG and CMAQ programs.  
 
Over and above these requirements, PCTPA has a long-standing commitment to ensuring that 
every transportation dollar is used as quickly, efficiently, and effectively as is possible. PCTPA 
staff will continuously monitor the progress of projects funded through State and Federal sources 
and ensure that they meet scope, schedule, and budget.  
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 
 
WORK PROGRAM: 
 Monitor and update information on regionally significant projects to SACOG for inclusion in 

the MTIP Ongoing  
 Prepare grant and funding applications, including State SCCP, TCEP, LPP, and ATP; and 

Federal RAISE grants Per Federal/State schedules 
 Serve as information clearinghouse for various grant programs Ongoing 
 Provide staff support and advice for local jurisdictions in developing grant applications 

Ongoing 
 Program State Transportation Improvement Program funding and complete PCTPA’s 2025 

Regional Transportation Improvement Program (RTIP)  July 2025 through January 2026 
 Work with Placer County Air Pollution Control District and SACOG to integrate AB2766, 

SECAT, and/or CMAQ funding program for NOx reduction projects to enable the region to 
meet air quality conformity requirements for programming Ongoing 

 Coordinate with SACOG, Caltrans, and regional partners on the interagency consultation 
processes conducted for the regional MTIP and MTP, which SACOG administers as the six-
county region’s MPO, of which PCTPA relies on for air quality planning and conformity for 
its regional transportation planning process Ongoing 

 Analyze STBG and CMAQ applications and assist with programming funding with SACOG 
per Memorandum of Understanding As needed 

 Coordinate with jurisdictions to develop and submit effective Active Transportation Program 
(ATP) applications Ongoing 

 Participate with CTC and SACOG to analyze and recommend grant funding for ATP projects  
Per State and SACOG schedules 

 Update CMAQ, STBG, or other programming to meet timely use of funds rules  As needed 
 Coordinate with SACOG on federal funding program opportunities and requirements, 

including participating in the SACOG Regional Funding Round Working Group As needed 
 Closely coordinate with Caltrans as they develop the list of Placer projects for which Project 

Initiation Documents (PIDs) will be done, as part of Caltrans’ Three-Year Strategic Plan  
According to Caltrans schedule 

 Prepare and process Low Emission Carbon Transit Operations Program (LCTOP) funding 
applications and allocate LCTOP apportionments for the Placer region According to 
Caltrans Schedule  

 Prepare amendments to the State Transportation Improvement Program (STIP) for Placer 
projects and programs As needed 

 Prepare reporting documents and status reports for grant and funding programs  According 
to funding agency requirements 

 Organize and/or attend technical and management meetings for projects, such as Project 
Development Team (PDT), and Management Team meetings Quarterly / As needed 

 Prepare and submit required progress reporting documents for grant programs As required 
 Provide project sponsors with data regarding State and Federal policies that may impact 

implementation Ongoing 
 Actively pursue innovative approaches to advancing project schedules and otherwise speed 

implementation Ongoing 
 Actively pursue innovative approaches to project development processes to reduce costs 

Ongoing  
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 

 
 Provide ongoing review of project status to assure all timelines and requirements are met 

Ongoing 
 Work with project sponsors to generate accurate and timely data for distribution to other 

agencies, community groups, and the public Ongoing 
 Work with local, State, and Federal officials to obtain additional funding when needed to 

construct needed transportation projects Ongoing 
 Participate in efforts to develop guidelines and requirements for new funding programs under 

SB 1  Ongoing per Caltrans/CTC program funding schedules 
 In coordination with member jurisdictions, Caltrans, and/or SACOG, develop application for 

SB 1 grant programs, including Trade Corridors Enhancement Program (TCEP) and 
Solutions for Congested Corridors Program (SCCP) Ongoing per Caltrans/CTC schedules  

 Gather data and complete reporting requirements for SB 1 funding programs Ongoing per 
Caltrans/CTC schedules 

 Coordinate with Caltrans on the Highway 49 Safety Audit Review and Implementation with 
Caltrans Ongoing per Caltrans schedule 

 Program and assist with the administration of LCTOP funding allocated for eligible 
transportation projects in Placer County Ongoing 

 Work with eligible local agencies to allocate and administer TIRCP and ZETCP program 
funding. Submit transit operators’ performance data, along with various accounting and 
reporting requirements established under the SB 125 program guidelines. As needed  
 

PRODUCTS: 
 SACOG MTIP Updates  Quarterly/as needed 
 SACOG Air Quality Conformity Determinations on MTIP In accordance with MTIP 

updates 
 2025 RTIP for PCTPA  December 2025 
 Annual programming, amendments, and applications to Low Emission Carbon Transit 

Operations Program As needed 
 Amendments and applications to State of Good Repair Program As needed 
 Coordinate with agencies on supporting FTA Section 5310 projects and funding applications   

As needed, per Caltrans schedule 
 FTA Section 5311 Program of Projects and assistance with applications April 2026 
 FTA Section 5304/SHA Sustainable Communities Grant application March 2026 
 State Transportation Improvement Program (STIP) amendments As needed 
 Other grant and fund program applications, including ATP As needed 
 Provision of grant applications and reports to local agencies and the public Ongoing 
 Cooperative Agreements with Caltrans for the programming of funds As needed 
 Project listings on Caltrans’ Three-Year Strategic Plan for PIDs Per Caltrans 

determination 
 PDT and Management Team agendas In accordance with project schedules 
 Project and funding status reports, including SB 45 Quarterly 
 Progress reports on grant funding programs As required  
 Caltrans Fund Transfer Agreements As needed 
 Project signage that highlights local agency participation As needed 
 Cooperative Agreements, Memoranda of Understanding, and other agreements As needed 
 Transportation facility improvements In accordance with project schedules 
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WORK ELEMENT 50 (continued) 
PROJECT PROGRAMMING AND REPORTING 
 
 SB 1 grant application for Trade Corridors Enhancement Program (TCEP) and Solutions for 

Congested Corridors Program (SCCP) Per Caltrans/CTC schedules 
 Programming and monitoring delivery of CMAQ and STBG projects selected for funding  

As needed / Ongoing 
 SB 1 program reports Per Caltrans/CTC schedules 
 SB 125 TIRCP and ZETCP programming allocation requests, transit operator performance 

reports, and accompanying financial accounting and program reporting documents. As 
required per CalSTA schedules. 

 Grant application for a countywide electric vehicle charging infrastructure planning grant 
Per SACOG’s grant schedule 

 
 

REVENUES  EXPENDITURES  
ZETCP  $31,216 PCTPA  

$165,235 
$218,007 

LTF $15,019 
$67,791 

Consultant - Project 
Manager/Engineer 

$10,000 

STIP Programming 
(PPM) 

$130,000 Meetings, Travel, and 
Notifications 

1,000 

TOTAL  
$176,235 
$229,007 

  
$176,235 
$229,007 

Percent of budget:     
.91% 1.17% 
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WORK ELEMENT 65 
SR 65 EXPRESS TOLL LANE WIDENING (Multi-year project) 
 
PURPOSE:  To develop a phased improvement program to add express toll lanes on SR 65 between I-
80 and Lincoln Boulevard, including environmental clearance, design, and right-of-way. Caltrans pays 
for and provides staff support through Expenditure Authorization 03-1FI71. 
 
BACKGROUND:  SR 65 between Roseville and Marysville was designated as part of the state’s 
highway system in the 1960’s. The facility is currently experiencing operational problems caused by 
high peak traffic volumes and will experience additional traffic demand due to approved development 
along the corridor. Express toll lanes (ETLs) have been identified as an economically viable solution to 
accommodate the future demand. A Project Approval and Environmental Document (PA&ED) for a 
short length of southbound HOV (high occupancy vehicle) between Blue Oaks Boulevard to Galleria 
Blvd/Stanford Ranch Rd was completed in FY 2017/18. The first phase improvements would construct 
an ETL between Blue Oaks Boulevard to Galleria Blvd/Stanford Ranch Rd.in place of an HOV lane. 
Future phases would include the environmental clearance, design, and construction of  ETLs 
northbound and southbound between I-80 and Lincoln Blvd/Industrial Ave.  
 
FY 2025/26 work will include revalidation of the environmental documents to add a southbound tolled 
lane on o SR65 between Blue Oaks Boulevard to Galleria Blvd/Stanford Ranch Rd. 
 
WORK PROGRAM: 
 Provide information and make presentations on the SR 65 ETL effort to elected officials, business 

groups, citizen groups, and other interested parties  as needed 
 Work with SACOG, Caltrans, and jurisdictions to ensure inclusion of the SR 65 ETL in their 

planning efforts  Ongoing 
 Pursue grant funding opportunities for construction of the ETLs As needed  
 SR 65 Express Toll Lanes environmental revalidation June 2026 
 
PRODUCTS: 
 Grant funding applications As needed 
 Newsletters, press releases, and outreach materials  Ongoing 
 SR 65 Express Toll Lanes environmental revalidation June 2026 

 
REVENUES  EXPENDITURES  
SPRTA $634,366 

$627,188 
PCTPA $90,866 

$83,688 
  Consultant – environmental 

revalidation, design, and project 
management 

 $540,000 

  Meetings, Travel, and Notifications  $500 
  Legal $3,000 
TOTAL   

$634,366 
$627,188 

  
$634,366  
$627,188 

Percent of budget:   3.27 % 3.20%    
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WORK ELEMENT 80 
FREEWAY SERVICE PATROL (FSP)  
 
PURPOSE: To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in 
South Placer County.  
 
 
 
 

BACKGROUND:  The Freeway Service Patrol is a partnership between PCTPA, the California 
Highway Patrol and the California Department of Transportation. The purpose of the program is to 
keep traffic moving by quickly removing traffic impediments, such as cars with mechanical problems 
or that have been involved in accidents, as well as assisting the motoring public.  
 
The service began in 2003 through Placer County Air Pollution Control District (APCD)'s AB 2766 
funds to implement a Freeway Service Patrol in the congested areas of I-80 in the South Placer County 
area. In 2005 PCTPA became eligible to receive funding under the State’s FSP program. Since then, 
the program has been expanded.  
 
FSP service operates on Interstate 80 from the Sacramento County line at Riverside Avenue to State 
Route 49, and on State Route 65 from Interstate 80 to Twelve Bridges Drive. The service provides two 
tow trucks and one service truck patrolling these segments of freeway. The tow trucks operate from 
6:30 AM – 10:00 AM and from 2:30 PM – 6:30 PM, Monday through Friday. The service truck 
provides additional back-up during the evening hours. Service is provided by private tow truck 
companies, selected through a competitive bid process. During the hours of operation, the vehicles and 
drivers are exclusively dedicated to patrolling their freeway beat. 
 
 
 

Juxtaposed with this need is funding availability. FSP is subject to annual State budget allocations and 
formulas, as well as annual grants, and the available funding varies. Staff work closely with the CHP 
and the contractor to monitor the program, including service hours, days, and costs, to balance with 
available funding.  
 
 
WORK PROGRAM: 
 Coordinating with California Highway Patrol, administer and monitor FSP program  Ongoing 
 Publicize FSP program and benefits Ongoing 
 Participate in regional and statewide FSP oversight committees   As needed 
 Participate in annual “ride-along” with California Highway Patrol and contractor  Annually 
 Participate in FSP Technical Advisory Committee meetings  Ongoing 
 Contract and coordinate with the Sacramento Transportation Authority in monitoring FSP operator 

activities and performance  Ongoing  
 
PRODUCTS: 
 Progress reports  Quarterly 
 FSP brochures  Ongoing 
 FSP signage, driver badges, and material updates As needed 
 FSP contract change orders  As NeededRFP to solicit new towing contract  May 2026 
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WORK ELEMENT 80 (continued) 
FREEWAY SERVICE PATROL (FSP)  
 
 
REVENUES  EXPENDITURES  
FSP State Allocation $513,367 

$545,154 
PCTPA  

$73,666 
$82,520 

STBG  
$159,738 
$136,289 

FSP contractor   $588,123 

  Sacramento Transportation 
Authority Support 

5,800 

  Legal 1,000 
  FSP Brochures 2,000 
  Meetings, travel, and notifications 2,000 
TOTAL  

$672,589 
$681,443 

   
$672,589 
$681,443 

Percent of budget:    3.47% 
3.48% 
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WORK ELEMENT 100 
SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 
ADMINISTRATION 
 
PURPOSE: To provide staffing and administrative support for the South Placer Regional 
Transportation Authority. 
 
BACKGROUND:   PCTPA adopted a Regional Transportation Funding Strategy in August 2000 
which included the development of a regional transportation impact fee program. PCTPA staff worked 
with the jurisdictions of South Placer County, as well as the development community, 
environmentalists, and community groups to develop a program and mechanism to implement this 
impact fee. The SPRTA, formed in January 2002, is the result of those efforts. 
 
Under the Joint Powers Agreement that formed SPRTA, PCTPA is designated as the entity to provide 
administrative, accounting, and staffing support for the Authority. PCTPA is to be reimbursed for 
those staffing costs. 
 
PCTPA and SPRTA members developed a comprehensive travel demand forecasting model (TDF) and 
Tier I and II Regional Impact Fee update in FY2023/24. With this major milestone successfully 
completed, staff will enter a maintenance mode of assisting member agencies with the implementation 
of the TDF model and fee program. Staff have retained an on-call contract with a consultant to assist 
with technical questions.  
 
WORK PROGRAM: 

 Provide administrative, accounting, and staff support for the SPRTA  Ongoing 
 Oversee the implementation of the SPRTA’s traffic impact fee as delineated in the 

Implementation Program, providing updates as indicated  Ongoing 
 Collaborate with member jurisdictions and the State’s SCIP and BOND programs to accept fee 

payments from those programs Ongoing 
 Develop agendas for Authority Board and advisory committees  Monthly/as needed 
 Provide financial information to Board  Ongoing 
 Provide information and reports to interested developers, groups, and citizens  Ongoing 
 Collaborate with member jurisdictions to update the JPA agreement  As needed 
 Prepare annual inflation adjustment to the SPRTA fee schedules Annually in April 
 Prepare Annual Reports and Five-Year Reports for the SPRTA fee, per AB1600 Annually in 

December  
 

PRODUCTS: 
 SPRTA Improvement Program updates  As needed 
 Joint Powers Agreement amendments  As needed 
 SPRTA annual Budget June 2025 
 SPRTA annual Budget updates As needed 
 SPRTA Cash flow projections As needed 
 Contracts for needed services, such as traffic modeling and attorney services  Annually/as needed 
 SPRTA Board agendas and minutes  Monthly/as needed 
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WORK ELEMENT 100 (continued) 
SPRTA ADMINSTRATION 
 
 SPRTA Technical Advisory Committee agendas and minutes  Monthly/as needed 
 SPRTA financial reports  Quarterly 
 Updated Joint Powers Agreement  As needed 
 Annual inflation adjustment to the SPRTA fee schedules Each April 
 SPRTA Annual Fee Program reports Each December 

 
 
REVENUES  EXPENDITURES  

SPRTA  
$117,495 
$140,920 

PCTPA  
$92,495 

$115,920 
  On-Call Model and Fee 

Assistance Consultant 
 

$20,000 
 

  Consultant - Engineer $5,000 
TOTAL $117,495 

$140,920 
TOTAL $117,495 

$140,920 
Percent of budget:     .61% .72%    

 



Table 1
Budget Summary

FY 2025/26
FY 2025/26 FY 2025/26

Amendment 
#2

Amendment 
#1 Difference

Salary $1,080,113 $1,080,819 ($706)

Benefits $592,194 $583,126 $9,068

Direct (Table 2) $17,100,546 $16,978,191 $122,355

Indirect (Table 3) $828,024 $738,268 $89,756

Total $19,600,877 $19,380,404 $220,473

FY 2025/26 FY 2025/26
Amendment 

#2
Amendment 

#1 Difference

LTF Administration $475,000 $475,000 $0

LTF Planning $1,241,306 $1,241,306 $0

Rural Planning Assistance - Formula $581,500 $581,500 $0

ALUCP Contribution - City of Auburn $10,000 $10,000 $0

ALUC Fees $2,500 $2,500 $0

STIP Planning Funds $210,000 $210,000 $0

CMAQ Grant - CMP $60,000 $60,000 $0

Caltrans FSP Grants $545,154 $512,851 $32,303

STBG Funds - FSP $136,289 $159,738 ($23,449)

Interest $10,000 $10,000 $0

SPRTA Administration $140,920 $117,495 $23,425

SR 65 Express Toll Lane Widening $627,188 $634,366 ($7,178)

SPRTA - I80/SR 65 IC $249,734 $111,247 $138,487

SPRTA - Placer Parkway $14,860 $14,368 $492

SPRTA - SR 65 Widening $623,333 $586,967 $36,366

SPRTA - I-80 Aux Lanes $9,578,634 $9,576,553 $2,081

CMAQ/ATP Grant - SR 49 Sidewalks $3,470,491 $3,474,469 ($3,978)

LTF Ped/Bike Discretionary - SR 49 Sidewalks $0 $0 $0

ATP State Funding - SR 49 Sidewalks $0 $0 $0

Caltrans SHA - Placer Countywide Active Transportation Pl $153,318 $153,318 $0

Caltrans SHA - Placer CountyEvacuation & Transp. Relilien $392,022 $392,022 $0

Caltrans SHA - Placer-Sacramento Gateway Plan Update $320,000 $320,000 $0

Western Placer CTSA JPA Administration $204,230 $201,849 $2,381

CTSA - Transit Planning $125,558 $124,655 $903

South Placer South Sutter Fair Share $0 $0 $0

ZETCP $31,216 $31,216 $0

City of Rocklin $0 $0 $0

Countywide Zero Emission Vehicle Infrastructure Plan $801,890 $801,890 $0

Placer County OES $62,233 $62,233 $0
Placer Sac Gateway Plan Contribution - STA $40,000 $40,000 $0
LTF Carryover $0 $0 $0

$0 $0 $0

Total $20,107,376 $19,905,543 $201,833

FY 2025/26 FY 2025/26
Amendment 

#2
Amendment 

#1 Difference

PCTPA $1,460,959 $1,460,959 $0

Total $1,460,959 $1,460,959 $0

FY 2025/26 FY 2025/26
Amendment 

#2
Amendment 

#1 Difference

Surplus/(Deficit) $506,499 $525,139 ($18,639)

Contingency Fund Balance

Revenues

Expenditures

Revenue to Expenditure Comparison

PCTPA Budget FY 2025/26 Amendment 2 February 25, 2026



Table 2
Direct Costs
FY 2025/26 FY 2025/26 FY 2025/26

Amendment #2
Amendment 

#1 Difference Source

TDA Fiscal Audits (WE 11) $51,000 $51,000 $0 LTF

Triennial Transit Performance Audits (WE 11) $50,000 $50,000 $0 LTF

Federal Advocacy Services (WE 13) $45,000 $45,000 $0 LTF

State Advocacy Services (WE 13) $30,000 $30,000 $0 LTF

CalCOG Membership (WE 13) $3,399 $3,399 $0 LTF

Chamber of Commerce Memberships (WE 13) $6,200 $6,200 $0 LTF

Advocacy Expenses/Travel (WE 13) $10,000 $10,000 $0 LTF

TNT/TMA Membership (WE 14) $6,720 $6,720 $0 LTF

Meeting Supplies, Travel, and Postage (WE 14) $10,000 $10,000 $0 LTF

Communications Consultant (WE 14) $47,500 $47,500 $0 CMAQ

Communications Consultant (WE 14) $0 $0 $0 LTF

Graphics Consultant (WE14) $0 $0 $0 LTF

PCTPA SCCP Cycle 4 Grant Administration (WE50) $0 $0 $0 LTF

RTP Update consultant (WE 20) $40,000 $40,000 $0 LTF

Community Engagement Software (WE20) $0 $0 $0 LTF/STIP

SACOG Payment (WE 20) $339,900 $339,900 $0 LTF, RPA

ALUCP Update Consultant (WE 27) $50,000 $50,000 $0 LTF

ALUC Consulting Services (WE 27) $10,000 $10,000 $0 ALUC fees, LTF

Bicycle Map Printing, (WE 33) $4,500 $4,500 $0 LTF

ZEV Plan Consultant (WE33) $731,920 $731,920 $0 CRP Grant

ETRP Consultant (WE34) $300,000 $300,000 $0

Caltrans 
Sustainable 

Communities Grant 
$630,000

Placer County Staff (WE34) $22,750 $22,750 $0 Placer County

Consultant Services (WE36) $300,000 $300,000 $0 SCCG $520,000

Placer Parkway Consultant (WE40) $0 $0 $0 Developer Reimb.

SR 65/I80 Interchange Project Manager/Engineer (WE41) $7,000 $7,000 $0 SPRTA

Value Engineering Consultant (WE41) $107,253 $0 $107,253 SPRTA

Caltrans - Construction and Support (WE41) $60,000 $60,000 $0 SPRTA

SR 65 Consultant (WE42) $550,000 $550,000 $0 SPRTA

SR 65 Caltrans (WE42) $0 $0 $0 SPRTA

I-80 Auxiliary Lanes Consultant Project Manager/Engineer $5,000 $5,000 $0 SPRTA

I-80 Auxiliary Lanes Permit Fees (WE 43) $2,600 $2,600 $0 SPRTA
I-80 Auxiliary Lanes Consultant - Construction Management 
(WE 43) $116,334 $116,334 $0 SPRTA
I-80 Auxiliary Lanes - Construction Capital & Support (Caltrans) 
(WE43) $9,397,875 $9,397,875 $0 SPRTA

SR 49 Sidewalk Consultant - Design & ROW (WE 44) $220,000 $220,000 $0 CMAQ/LTF
SR 49 Sidewalk Consultant - Project Manager/Engineer 
(WE44) $10,000 $10,000 $0 CMAQ

SR 49 Sidewalk - ROW Capital - Utility Relocation (WE 44) $3,174,000 $3,174,000 $0 ATP

SR 49 Sidewalk - Permit Fees (WE 44) $5,000 $5,000 $0 CMAQ

Placer Countywide Active Transportation Plan Consultant (WE 
48) $143,110 $131,109 $12,001

Caltrans 
Sustainable 

Communities Grant 
$424,293

Consultant Engineer (WE 100) $5,000 $5,000 $0 SPRTA

Consultant - Project Manager/Engineer (WE50) $10,000 $10,000 $0 STIP PPM
Consultant - Enviornmental, Revalidation, design, and project 
management (WE65) $540,000 $540,000 $0 SPRTA
Meeting Supplies, Travel, and Notifications (WE 11, 12, 20, 24, 
27, 33, 34, 35, 36, 40 through 48, 50,61 80) $49,062 $45,961 $3,101 RPA, LTF

Legal Services (WE 11, 20, 27, 35, 41, 42, 43, 44, 65, 80) $23,500 $23,500 $0 HPP, SPRTA

FSP Brochure (WE 80) $2,000 $2,000 $0 LTF

Freeway Service Patrol Contractor (WE 80) $588,123 $588,123 $0 Caltrans, SB1, LTF

Sacramento Transportation Authority (WE 80) $5,800 $5,800 $0 Caltrans, SB1, LTF

Traffic Model and Fee On-Call Consultant (WE 100) $20,000 $20,000 $0 SPRTA

TOTAL 17,100,546$    16,978,191$   122,355$     

LTF = Local Transportation Fund RPA = Rural Planning Assistance Funds

CMAQ = Congestion Mitigation and Air Quality STIP = State Transportation Improvement 
Program

FTA = Federal Transit 
Administration

PCTPA Budget FY 2025/26 Amendment 2 February 25, 2026 



Table 3
Indirect Cost Budget
FY 2025/26

FY 2025/26 FY 2025/26

CALTRANS ICAP INDIRECT Amendment #2 Amendment #1 Variance Variance %

ADVERTISING $1,000 $1,000 $0 0.00%

COMMUNICATION $24,000 $24,000 $0 0.00%

OFFICE/COMPUTER EQUIPMENT $10,000 $10,000 $0 0.00%

SUBSCRIPTIONS $1,000 $1,000 $0 0.00%

OFFICE/COMPUTER EQUIP MAINTENANCE $16,000 $14,120 $1,880 13.31%

FURNITURE $5,000 $5,000 $0 0.00%

INSURANCE $20,000 $20,000 $0 0.00%

LEGAL $15,000 $15,000 $0 0.00%

MEMBERSHIP/TRAINING $20,000 $20,000 $0 0.00%

OFFICE SUPPLIES $3,000 $3,000 $0 0.00%

POSTAGE & DELIVERY $2,500 $2,500 $0 0.00%

PRINTING & REPRODUCTION $4,000 $4,000 $0 0.00%

TRAVEL/AUTO/LODGING $3,000 $3,000 $0 0.00%

UTILITIES/MAINTENANCE $1,000 $1,000 $0 0.00%

ACTUARIAL $10,000 $10,000 $0 0.00%

FISCAL AUDIT $23,000 $23,000 $0 0.00%

OFFICE SPACE $105,213 $105,213 ($0) 0.00%

INDIRECT LABOR - Note 1 $528,796 $518,820 $9,976 1.92%

Subtotal $792,509 $780,654 $11,856 1.52%

INDIRECT COST ADJUSTMENT FROM FY 23/24 $18,515 ($59,386) $77,901 -131.18%

ICAP ALLOWABLE TOTAL $811,024 $721,268 $89,757

TOTAL INDIRECT

BOARDMEMBER REIMBURSEMENT $12,000 $12,000 $0 0.00%
MEETING SUPPLIES $5,000 $5,000 $0 0.00%

SUBTOTAL $17,000 $17,000 $0 0.00%

INDIRECT COST BUDGET TOTAL $828,024 $738,268 $89,757 12.16%

Note 1 - Indirect Labor recalculated based on Caltrans Indirect Cost Plan directives

PCTPA Budget FY 2025/26 Amendment 2 February 25, 2026



T
ab

le
 4

R
ev

en
ue

 - 
20

25
/2

6 
- A

m
en

dm
en

t #
2

C
u

rr
en

t 
Y

ea
r

R
u

ra
l P

la
n

C
al

tr
an

s 
S

u
st

ai
n

ab
le

 
C

o
m

m
u

n
it

ie
s

C
al

tr
an

s 
S

u
st

ai
n

ab
le

 
C

o
m

m
u

n
it

ie
s 

- 
P

C
 E

va
cu

at
io

n
 &

 
T

ra
n

sp
o

rt
at

io
n

 
R

el
ili

en
ce

C
al

tr
an

s 
S

u
st

ai
n

ab
le

 
C

o
m

m
u

n
it

ie
s 

P
la

ce
r/

S
ac

 
G

at
ew

ay
 P

la
n

F
S

P

W
o

rk
 E

le
m

en
t

L
T

F
 2

02
3/

24
A

ss
is

t
S

T
IP

 M
u

lt
i-

Y
ea

r 
G

ra
n

t
M

u
lt

i-
Y

ea
r 

G
ra

n
t

M
u

lt
i-

Y
ea

r 
G

ra
n

t
S

P
R

T
A

C
M

A
Q

G
ra

n
ts

C
T

S
A

O
th

er

5
A

ge
nc

y 
A

dm
in

 -
 In

di
re

ct
$0

52
8,

79
6

$ 
   

   
   

(1
)

5

10
A

ge
nc

y 
A

dm
in

 -
 O

W
P

$2
6,

12
5

$3
7,

56
9

10

11
T

D
A

 Im
pl

em
en

ta
tio

n
$2

01
,5

38
11

12
In

te
rg

ov
er

nm
en

ta
l C

oo
rd

in
at

io
n

$1
96

,5
60

$2
0,

00
0

12

13
In

te
rg

ov
er

nm
en

ta
l A

dv
oc

ac
y

$2
53

,2
34

$1
0,

00
0

(2
)

13

14
C

om
m

un
ic

at
io

ns
/O

ut
re

ac
h

$1
37

,3
19

$5
0,

50
0

14

20
S

A
C

O
G

/M
P

O
 P

la
nn

in
g 

In
te

gr
at

io
n

$6
,6

49
$5

43
,9

31
20

23
C

T
S

A
 A

dm
in

is
tr

at
io

n
$0

$2
04

,2
30

23

24
T

ra
ns

it 
P

la
nn

in
g

$0
$1

25
,5

58
24

27
A

irp
or

t L
an

d 
U

se
 C

om
m

is
si

on
$1

17
,0

00
$1

2,
50

0
(4

)(
7)

27

33
E

m
is

si
on

 R
ed

uc
tio

n 
P

ro
gr

am
$1

02
,5

14
$2

,0
00

$8
01

,8
90

(1
0)

33

34
E

va
cu

at
io

n 
T

ra
ns

po
rt

at
io

n 
R

es
ili

en
cy

$5
,7

37
$3

92
,0

22
$6

2,
23

3
(1

1)
, 

(1
2)

34

35
C

ap
ito

l C
or

rid
or

/R
ai

l
$1

8,
86

4
$7

,5
00

$0
35

36
P

la
ce

r/
S

ac
 G

at
ew

ay
 P

la
n 

U
pd

at
e

$4
2,

91
5

$3
20

,0
00

$4
0,

00
0

(1
3)

36

40
P

la
ce

r 
P

ar
kw

ay
$0

$1
4,

86
0

40

41
I-

80
/S

R
 6

5 
In

te
rc

ha
ng

e
$0

$2
49

,7
34

41

42
S

R
 6

5 
W

id
en

in
g

$0
$6

0,
00

0
$6

23
,3

33
42

43
I-

80
 A

ux
ili

ar
y 

La
ne

s
$0

$9
,5

78
,6

34
$0

43

44
S

R
 4

9 
S

id
ew

al
ks

($
0)

$3
,4

70
,4

91
$0

(3
)

44

48
P

la
ce

r 
A

ct
iv

e 
T

ra
ns

po
rt

at
io

n 
P

la
n

$3
3,

56
2

$1
53

,3
18

(9
)

46

50
P

ro
je

ct
 P

ro
gr

am
m

in
g 

an
d 

R
ep

or
tin

g
$6

7,
79

1
$1

30
,0

00
$3

1,
21

6
(6

)(
7)

50

65
S

R
 6

5 
E

xp
re

ss
 T

ol
l L

an
e 

W
id

en
in

g
$0

$6
27

,1
88

61

80
F

re
ew

ay
 S

er
vi

ce
 P

at
ro

l
($

0)
$5

45
,1

54
$1

36
,2

89
(8

)
80

10
0

S
P

R
T

A
 A

dm
in

is
tr

at
io

n
$0

$1
40

,9
20

10
0

U
na

llo
ca

te
d 

R
ev

en
ue

/R
es

er
ve

$5
06

,4
99

T
o

ta
l

$1
,7

16
,3

06
$5

81
,5

00
$2

10
,0

00
$1

53
,3

18
$3

92
,0

22
$3

20
,0

00
$1

1,
23

4,
66

9
$3

,5
30

,4
91

$5
45

,1
54

$3
29

,7
88

1,
09

4,
12

8
$ 

   
   

$2
0,

10
7,

37
6

N
ot

es
: 

(1
) 

W
or

k 
E

le
m

en
t 

05
 is

 in
di

re
ct

 a
nd

 s
pr

ea
d 

ov
er

 a
ll 

ot
he

r 
w

or
k 

el
em

en
ts

; 
(2

) 
 E

st
im

at
ed

 in
te

re
st

; 
 (

3)
 L

T
F

 P
ed

/B
ik

e;
 (

4)
 A

LU
C

 f
ee

s;
 

(5
) 

C
ou

nt
ie

s 
of

 P
la

ce
r 

an
d 

S
ut

te
r,

 C
ity

 o
f 

R
os

ev
ill

e;
  

(6
) 

Z
E

T
C

P
; 

(7
) 

Lo
ca

l A
g

en
cy

 F
un

di
ng

; 
  

(8
) 

S
T

B
G

 F
un

ds
; 

(9
) 

C
al

tr
an

s 
S

us
ta

in
ab

le
 C

om
m

un
iti

es
, 

to
ta

l g
ra

nt
 a

w
ar

d 
$4

24
,2

93
 (

$1
53

,6
18

 r
em

ai
ni

ng
);

(1
0)

 C
ar

bo
n 

R
ed

uc
tio

n 
P

ro
g

ra
m

 G
ra

nt
; 

(1
1)

 C
al

tr
an

s 
S

us
ta

in
ab

le
 C

om
m

un
iti

es
, 

to
ta

l g
ra

nt
 a

w
ar

d 
$6

30
,0

00
, 

(1
2)

 P
la

ce
r 

C
ou

nt
y 

O
E

S
 M

at
ch

  
(1

3)
 P

la
ce

r-
S

ac
 G

at
ew

ay
 P

la
n 

U
pd

at
e 

C
al

tr
an

s 
S

us
ta

in
ab

le
 C

om
m

un
iti

es
 G

ra
nt

 $
52

0,
00

0

P
C

T
P

A
 B

ud
ge

t 
F

Y
 2

02
5/

26
A

m
en

dm
en

t 
2

F
eb

ru
ar

y 
25

, 
20

26



T
ab

le
 5

E
xp

en
d

it
u

re
s 

- 
20

25
/2

6 
O

W
P

 
C

al
tr

an
s 

IC
A

P
 r

at
e

T
ot

al
 R

at
e 

(s
ee

 
T

ab
le

 3
)

O
ut

re
ac

h/
%

 o
f 

A
m

en
d

m
en

t 
#2

P
Y

S
ta

ff
In

di
re

ct
In

di
re

ct
S

A
C

O
G

E
ve

nt
s

Le
ga

l
O

th
er

T
ot

al
B

ud
ge

t

A
ge

nc
y 

A
dm

in
 -

 I
nd

ire
ct

1.
62

(1
)

$5
28

,7
96

se
e 

T
ab

le
 3

O
ve

ra
ll 

W
or

k 
P

ro
gr

am
0.

13
$4

2,
60

1
$1

5,
59

8
$5

,4
95

-
$

 
$6

3,
69

4
0.

32
%

T
D

A
 I

m
pl

em
en

ta
tio

n
0.

22
$6

6,
24

1
$2

4,
25

3
$8

,5
44

$1
01

,0
00

$5
00

$1
,0

00
(6

)
$2

01
,5

38
1.

03
%

In
te

rg
ov

er
nm

en
ta

l C
oo

rd
in

at
io

n
0.

31
$1

28
,1

25
$4

6,
91

0
$1

6,
52

6
$2

5,
00

0
(6

)
$2

16
,5

60
1.

10
%

In
te

rg
ov

er
nm

en
ta

l A
dv

oc
ac

y
0.

27
$1

12
,7

91
$4

1,
29

6
$1

4,
54

8
$7

5,
00

0
$1

9,
59

9
(3

),
(8

),
(1

0)
$2

63
,2

34
1.

34
%

C
om

m
un

ic
at

io
ns

/O
ut

re
ac

h
0.

21
$8

2,
66

9
$3

0,
26

7
$1

0,
66

3
$4

7,
50

0
$1

6,
72

0
(2

),
(9

)
$1

87
,8

19
0.

96
%

S
A

C
O

G
/M

P
O

 P
la

nn
in

g 
In

te
gr

at
io

n
0.

34
$1

10
,1

46
$4

0,
32

7
$1

4,
20

7
$3

39
,9

00
$4

0,
00

0
$1

,0
00

$5
,0

00
(6

)
$5

50
,5

80
2.

81
%

C
T

S
A

 A
dm

in
is

tr
at

io
n

0.
41

$1
36

,5
99

$5
0,

01
2

$1
7,

61
9

$2
04

,2
30

1.
04

%

T
ra

ns
it 

P
la

nn
in

g
0.

27
$8

3,
64

5
$3

0,
62

5
$1

0,
78

9
$5

00
(6

)
$1

25
,5

58
0.

64
%

A
LU

C
/A

vi
at

io
n 

P
la

nn
in

g
0.

14
$4

5,
48

2
$1

6,
65

2
$5

,8
66

$6
0,

00
0

$1
,0

00
$5

00
(6

)
$1

29
,5

00
0.

66
%

E
m

is
si

on
 R

ed
uc

tio
n 

P
ro

gr
am

0.
34

$1
12

,3
56

$4
1,

13
6

$1
4,

49
2

$7
31

,9
20

$6
,5

00
(6

)(
13

)
$9

06
,4

04
4.

62
%

E
va

cu
at

io
n 

T
ra

ns
po

rt
at

io
n 

R
es

ili
en

cy
0.

31
$9

0,
45

6
$3

3,
11

8
$1

1,
66

7
$3

00
,0

00
$2

4,
75

0
(5

),
(6

)
$4

59
,9

92
2.

35
%

C
ap

ito
l C

or
rid

or
 R

ai
l

0.
05

$1
6,

96
4

$6
,2

11
$2

,1
88

$5
00

$5
00

(6
)

$2
6,

36
4

0.
13

%

P
la

ce
r-

S
ac

 G
at

ew
ay

 P
la

n 
U

pd
at

e
0.

20
$6

7,
49

7
$2

4,
71

2
$8

,7
06

$3
00

,0
00

$2
,0

00
(6

)
$4

02
,9

15
2.

06
%

P
la

ce
r 

P
ar

kw
ay

0.
02

$8
,2

67
$3

,0
27

$1
,0

66
$0

$2
,0

00
$5

00
(6

)
$1

4,
86

0
0.

08
%

I-
80

/S
R

 6
5 

In
te

rc
ha

ng
e

0.
13

$4
8,

81
3

$1
7,

87
2

$6
,2

96
$1

74
,2

53
$2

,0
00

$5
00

(6
)

$2
49

,7
34

1.
27

%

S
R

 6
5 

W
id

en
in

g
0.

25
$8

8,
84

5
$3

2,
52

9
$1

1,
45

9
$5

50
,0

00
$0

$5
00

(6
)(

14
)

$6
83

,3
33

3.
49

%

I-
80

 A
ux

ili
ar

y 
La

ne
s

0.
10

$3
3,

99
4

$1
2,

44
6

$4
,3

85
$1

21
,3

34
$5

,0
00

$9
,4

01
,4

75
(6

)(
14

)(
15

)
$9

,5
78

,6
34

48
.8

7%

S
R

 4
9 

S
id

ew
al

ks
0.

11
$3

5,
44

3
$1

2,
97

6
$4

,5
71

$3
,4

04
,0

00
$7

,5
00

$6
,0

00
(6

)(
14

)
$3

,4
70

,4
91

17
.7

1%

P
la

ce
r 

A
ct

iv
e 

T
ra

ns
po

rt
at

io
n 

P
la

n
0.

10
$2

6,
96

1
$9

,8
71

$3
,4

77
$1

43
,1

10
$3

,4
61

(6
)

$1
86

,8
80

0.
95

%

P
ro

je
ct

 P
ro

gr
am

m
in

g 
an

d 
R

ep
or

tin
g

0.
44

$1
45

,8
14

$5
3,

38
6

$1
8,

80
7

$1
0,

00
0

$1
,0

00
(6

)
$2

29
,0

07
1.

17
%

S
R

 6
5 

E
xp

re
ss

 T
ol

l L
an

e 
W

id
en

in
g

0.
17

$5
5,

97
5

$2
0,

49
4

$7
,2

20
$5

40
,0

00
$3

,0
00

$5
00

(6
)

$6
27

,1
88

3.
20

%

F
re

ew
ay

 S
er

vi
ce

 P
at

ro
l

0.
17

$5
5,

19
3

$2
0,

20
8

$7
,1

19
$5

88
,1

23
$1

,0
00

$9
,8

00
(4

),
(6

),
(1

1)
$6

81
,4

43
3.

48
%

S
P

R
T

A
 A

dm
in

is
tr

at
io

n
0.

22
$7

7,
53

3
$2

8,
38

7
$1

0,
00

0
$2

5,
00

0
$1

40
,9

20
0.

72
%

T
o

ta
l

6.
54

$1
,6

72
,4

08
$6

12
,3

13
$2

15
,7

11
$3

39
,9

00
7,

21
1,

23
9.

69
$ 

 
$0

$2
3,

50
0

$9
,5

25
,8

05
$1

9,
60

0,
87

7
10

0.
00

%

* 
It

em
s 

bi
lle

d 
th

ro
ug

h 
C

al
tr

an
s 

ex
cl

ud
e 

"u
na

llo
w

ab
le

" 
in

di
re

ct
 c

os
ts

, 
w

hi
ch

 is
 p

rim
ar

ily
 a

ge
nc

y 
re

nt
. 

 S
ee

 T
ab

le
 3

.

N
ot

es
: (

1)
 W

E
 0

5 
is

 in
di

re
ct

 a
nd

 p
ro

po
rt

io
na

lly
 s

pr
ea

d 
ov

er
 a

ll 
ot

he
r 

w
or

k 
el

em
en

ts
; (

2)
 In

cl
ud

es
 $

6,
72

0 
pa

ym
en

t t
o 

T
N

T
/T

M
A

 fo
r 

ou
tr

ea
ch

 in
 T

ah
oe

 a
re

a;
 (

3)
 tr

av
el

 a
nd

 c
on

fe
re

nc
e 

ex
pe

ns
es

 (
4)

 F
S

P
 b

ro
ch

ur
e;

  (
5)

 P
la

ce
r 

C
ou

nt
y 

S
ta

ff;
 (

6)
 m

ee
tin

gs
, t

ra
ve

l a
nd

 n
ot

ifi
ca

tio
ns

; (
7)

 a
lte

rn
at

iv
e 

fu
el

 v
eh

ic
le

 s
up

po
rt

; (
8)

 c
ha

m
be

r 
of

 c
om

m
er

ce
 m

em
be

rs
hi

ps
; (

9)
 m

ee
tin

gs
, t

ra
ve

l a
nd

 p
os

ta
ge

;

 (
10

) 
C

al
C

O
G

 m
em

be
rs

hi
p;

 (
11

) 
S

T
A

 P
ay

m
en

t; 
(1

2)
 P

C
N

 a
nd

 C
al

A
C

T
 m

em
be

rs
hi

ps
; (

13
) 

B
ik

e 
M

ap
 p

ri
nt

in
g;

 (
14

) 
P

er
m

it 
F

ee
s 

(1
5)

 C
al

tr
an

s 
C

on
st

ru
ct

io
n 

C
ap

ita
l &

 S
up

po
rt

 c
os

ts

$5
28

,7
96

C
on

su
lti

ng
/ 

R
O

W
 

A
cq

ui
si

tio
n

P
C

T
P

A
 B

ud
ge

t 
F

Y
 2

02
5/

26
A

m
e

n
d

m
e

n
t 

2
F

eb
ru

ar
y 

25
, 

20
26



Table 6

Summary of Staff Hours and Costs
FY 2025/26

Staff Staff Person Staff Staff

Hours Hour % Years Costs Cost %
Agency Administration: Indirect 3366 24.75% 1.62 $528,796 24.02%
Agency Admin - OWP 264 1.94% 0.13 $42,601 1.94%
TDA Implementation 450 3.31% 0.22 $66,241 3.01%
Intergovernmental Coordination 640 4.71% 0.31 $128,125 5.82%
Intergovernmental Advocacy 570 4.19% 0.27 $112,791 5.12%
Comm/Outreach 445 3.27% 0.21 $82,669 3.76%
SACOG/MPO Plan Integration and 
Support 703 5.17% 0.34 $110,146 5.00%
CTSA Administration 860 6.32% 0.41 $136,599 6.21%
South Placer Transit Project 560 4.12% 0.27 $83,645 3.80%
ALUC/Aviation Planning 284 2.09% 0.14 $45,482 2.07%
Emission Reduction Program 716 5.26% 0.34 $112,356 5.10%
Placer County Evacuation & 
Transportation Resiliency Plan 650 4.78% 0.31 $90,456 4.11%
Capitol Corridor Rail 106 0.78% 0.05 $16,964 0.77%
Placer-Sacramento Gateway Plan 417 3.07% 0.20 $67,497
Placer Parkway EIR 45 0.33% 0.02 $8,267 0.38%
I-80/SR 65 Interchange 270 1.99% 0.13 $48,813 2.22%
SR 65 Widening 520 3.82% 0.25 $88,845 4.04%
I-80 Auxiliary Lanes 214 1.57% 0.10 $33,994 1.54%
SR 49 Sidewalks 233 1.71% 0.11 $35,443 1.61%
Placer Active Transportation Plan 210 1.54% 0.10 $26,961 1.22%
SR 65 Express Toll Lane Widening 351 2.58% 0.17 $55,975
Project Programming and Reporting 906 6.66% 0.44 $145,814 6.62%
Freeway Service Patrol 358 2.63% 0.17 $55,193 2.51%
SPRTA Administration 462 3.40% 0.22 $77,533 3.52%
Total 13600 110.1% 6.54 $2,201,204 103.6%
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Table 7

Position Title Classification Low High

Executive Director Executive Director 17843 30000

Deputy Executive Director Deputy Director 14217 21576

Principal Planner/Director of Planning Principal Planner 12667 17078

Senior Transportation Planner Senior Planner 10590 14248

Associate Planner Associate Planner 8349 12453

Assistant Planner Assistant Planner 6400 8415

Senior Engineer Senior Engineer 11108 14716

Associate Engineer Associate Engineer 9256 12656

Fiscal/Administrative Officer Fiscal/Administrative Officer 12179 17321

Accounting Specialist Accounting Specialist 6231 8379

Planning Administrator/Board Secretary II Executive Assistant II 10718 14644

Planning Administrator/Board Secretary I Executive Assistant I 8282 10913

Position Title Classification Low High

IT Administrator Associate Planner 48.17 61.47

Planning Intern Planning Intern 27.69 35.32

Includes 3% COLA

Addiditional Positions and Updated Salary Ranges Approved by Board 6/29/23

Effective Date 6/28/25 - 7/11/25 with Pay Date 7/15/25

Salary Schedule Approved w/ Overall Work Program and Budget: 5/28/25

Agency Salary and Pay Range
FY 2025/26

FY 2025/26

Hourly Salary Range

FY 2025/26

Monthly Salary Range
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